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1. INTRODUCTION / PROJECT DESCRIPTION
1.1. Purpose

This Infrastructure Plan is an exhibit to the Development Agreement by and between Google LLC
(hereafter “Project applicant”) and the City of San José (City), with said agreement referred to hereafter as
the “Development Agreement.” The Infrastructure Plan describes the infrastructure improvements (also
referred to as horizontal improvements) to be constructed as part of the Downtown West Mixed-Use Plan
(hereafter “Project”). The Infrastructure Plan, in tandem with the Planned Development Permit (inclusive
of the Downtown West Improvement Standards (DWIS), (Conceptual) Infrastructure Planned Sheets and
the Downtown West Standards and Guidelines (DWDSG) and Maintenance Matrix (Exhibit to the
Infrastructure Agreement), Encroachment Agreement, Diagram and Exhibits set forth City and Project
applicant responsibilities relating to the design, construction, ownership, acceptance, and operation and
maintenance of horizontal improvements on the site as contemplated by the Development Agreement.
Additionally, this document describes the interface of proposed horizontal improvements with existing
City systems, networks and other portions of the public realm.

As recognized in the Development Agreement, some of the infrastructure improvements described in this
Infrastructure Plan may be beneficial not only to development within the Project Site but also to existing
and future development outside of the Project Site, including development within the broader DSAP's
Boundaries and surrounding portions of the City. Therefore, in accordance with the Development
Agreement, subject to appropriation of the funding by the City Council, the City will take actions
reasonably necessary to develop an updated infrastructure program, which may lead to adoption of a
Funding Mechanism, at which time the Project applicant would be eligible to receive a credit and/or
reimbursement for the costs of installing qualifying improvements within the Plan Area. The Project
applicant has provided the City with a cost estimate for the new and upgraded infrastructure, included as
Schedule A Downtown West Estimated Infrastructure Reimbursement Costs to this document, for which
it anticipates to be reimbursed, and will be confirmed as part of a future infrastructure plan or Nexus
Study.

1.2. Project Description

The Downtown West Mixed-Use Plan encompasses approximately 80 acres of land owned by the Project
applicant, the City, PG&E, VTA and Caltrain, which is proposed to be redeveloped, consistent with the

EIR boundary. The Project will entail demolition of existing buildings along with construction in phases of
up to 7.3 million gross square feet (gsf) of office space; up to 500,000 gsf of active uses (which would
include retail, restaurant, arts, cultural, institutional, educational, non-profit and small-format office
uses); hotel uses with up to 300 guest rooms; up to 800 limited-term corporate accommodations; a
100,000 gsf event facility that could host various events and assemblies; up to 5,900 residential dwelling
units in buildings, some with active use spaces as discussed above at the ground level; an open space
program within an aggregate of approximately 15 acres across the site; and onsite parking.

The proposed Project would include public realm improvements aimed at leveraging regional transit
connectivity in the immediate vicinity (BART, Caltrain, VTA, and potentially future high-speed rail
service), enhancing local pedestrian circulation (via additional connectivity, trail extensions and
enhancements), and improving bicycle linkages to downtown for residents and visitors.

To support the Project, significant investment into public infrastructure would be made including streets
and utility systems. The Project proposes to extend portions of certain streets and remove sections of



other streets to improve circulation through the Project area. Most notably, the proposed Project would
extend Cahill to enhance north-south connectivity throughout the length of the Project site. Public utility
improvements will include new utilities within new streets, relocations within reconstructed streets, and
upgrades to aging or undersized utility systems. Public utility improvements would include domestic and
fire water, storm drain and stormwater management, and sanitary sewer systems. Franchise utility
improvements would include electrical, natural gas, and communications systems including the
undergrounding of much of the overhead power lines within the Project area.

In addition to the public and franchise utilities, significant private infrastructure improvements would be
built to support the Project’s office, residential, and retail development. The private infrastructure
systems have been conceptualized to be sustainable at their core while meeting a number of Project
objectives as outlined in the Infrastructure Plan Overview below. These private infrastructure
improvements include thermal heating and cooling system, electrical power, wastewater and solid waste
collection, recycled water, and communications.

Additional off-site improvements for the Project will include reconstruction of the existing West San
Fernando Street bridge and channel restoration of Los Gatos Creek from W. Santa Clara to W. San Carlos
Street bridges to significantly reduce overbank flooding during a 100-year event, as further described in
Section 10.1.4.

1.3. Infrastructure Plan Overview

The proposed Project would bring substantial development to the Diridon Station area. The approach
builds on the strengths of the existing infrastructure while closing gaps to prepare a platform for a high-
quality development as articulated in the December 2018 Memorandum of Understanding between the
City of San José and the Project applicant. The existing street grid would largely be maintained and
enhanced through circulation improvements. The open space systems would take cues from the local
ecology and would be improved and expanded, enhancing connectivity with the Diridon Station area as
well as the city as a whole. In most cases, parking provided by surface lots in the existing condition would
be replaced with underground or podium parking garages thereby decreasing the parking footprint and
increasing opportunities to reduce impervious spaces and improve the public realm. Municipal utility
systems would be maintained and improved as necessary to support the Project development. This
infrastructure plan aligns with the Project objectives as described in the Project’s EIR. Through the
implementation of district-wide infrastructure and systems in combination with a high-density mix of
land uses, the Project aims to achieve outstanding environmental performance through resource
efficiency across water, energy, and waste flows.

This Infrastructure Plan builds upon previous work done by the City of San José during the Diridon
Station Area Plan (DSAP) planning process. Horizontal infrastructure improvements proposed in the
DSAP included work both within the DSAP boundary and impacts outside of the DSAP Project boundary
as identified in the DSAP EIR. Substantial horizontal improvements identified in the Diridon Station Area
Analysis Final Report dated January 31, 2017 included:

e Reconstruction and extension of Autumn Street,
Reconstruction of San Carlos Street, Park Avenue, and Julian Street,
Storm drain improvements along Stockton Avenue and San Carlos Street,
Sanitary sewer upsizing along Autumn Street,
Extension of reclaimed water into the Diridon Station Area,
Undergrounding of overhead distribution utilities.



Based on Project-specific analyses conducted, proposed upgrades to the existing horizontal infrastructure
may differ from the proposed DSAP improvements. Additional detail can be found in sections 6, 7, 8 and
0.

1.4. District Systems and Utilities

The existing Project area is currently served by several public utilities including domestic (potable) water
(DW), sanitary sewer (SS), storm drain (SD), PG&E electrical (ELEC), natural gas, and
telecommunications (COMM). The Project as a result of an intensification of use will require new
connections to these public systems, which will necessitate upgrades to the utilities, and may warrant
construction of new thermal, electric, sanitary sewer, recycled water, and potable water private district
systems. It should be noted that full electrification of the site is committed over the use of natural gas in
line with the City of San Jose Climate Smart goals and Ordinance No. 30502, dated December 1, 2020,
which prohibits new natural gas infrastructure in all new construction after August 1, 2021.s.

The Project proposes a district-systems approach to deliver resources via on site systems for energy,
wastewater, recycled water and solid waste flows. A “district” system essentially entails the development
of an onsite generation or treatment of resources locally with an accompanying network separate from,
though sometimes linked to, the City or regional networks. District systems are most commonly used for
building space heating and cooling, but may also be employed to generate electricity, collect and treat
wastewater and stormwater, and the like. A small mutual water system serving a rural area is another
common example of a district system. District systems have additional benefits for the Project. For
instance, district thermal systems deliver heating and cooling resources more efficiently as compared to
individual and building-specific systems. District water services enable local management of the Project’s
resource demands, thereby reducing burdens on existing municipal systems while increasing Project
resiliency. Business-as-usual utility connections will be provided to the development for potable and fire
water, with joint trench services provided and maintained by service providers. Additionally, in some
cases buildings within the Project area may not connect to the proposed district systems and instead
connect to existing utilities; these limitations are noted in the private utilities section within this
document.

The district-systems would serve the Project area via a utility corridor (“utilidor”) which would be
constructed within private parcels to the maximum extent feasible and will cross public right-of-way at
some locations to provide system distribution continuity. The utilidor may be a building-integrated
structure as further described in the following sections. Business-as-usual utility systems will be run
within the right-of-way and joint trench as normal. The scope and extent of the services within the right-
of-way is described in further details within the plan.

Integral to the district systems approach would be the construction and operation of central utility plants
(CUPs) in up to two infrastructure zones on the Project site. The approximately 130,000 total square-foot
CUPs would house mechanical, thermal, power, water reuse, and supporting equipment to service the
proposed Project area. An option exists to co-locate the automated waste collection system (AWCS)
terminals within the infrastructure zones. Each system is further described in the following sections.

The CUPs would allow for consolidation of services, centrally addressing resource demands, reducing the
burden on existing municipal systems, and increasing the Project’s resilience. Moreover, consolidation of
services within the CUPs would result in greater spatial efficiency, user density, and productivity by
eliminating areas within individual buildings dedicated to these facilities and services. Managing energy
and infrastructure services across the site at a district wide scale is anticipated to yield further operational



and spatial efficiencies. For example, consolidation of solid waste collection through automated waste
collection at a consolidated terminal could reduce the area required in each building for waste collection
and storage. Furthermore, by consolidating waste collection to the AWCS terminal, truck traffic would be
less distributed along local streets.

Google LLC is proposing to connect District Systems to the majority of buildings within the Project's
boundaries. However due to phasing and property ownership the scope of connections may be restricted
in areas of the plan. A summary of the extent of service and variants for each District System is listed
below.

Wastewater and Recycled Water. The Project is maintaining two distinct alternatives for wastewater
and recycled water servicing, outlined below.

The District Systems alternative consists of an onsite district water reuse facility(s), which will collect
wastewater from the development for treatment, producing recycled water for non-potable uses, such as
for water closet and urinal flushing, irrigation, and cooling. A private wastewater collection system and
recycled water distribution network will be installed to facilitate operations.

A City alternative is also being considered, which will connect individual buildings to the municipal
wastewater system via typical sewer lateral connections. In this alternative, the Project will connect to the
South Bay Water Recycling (SBWR) recycled water network and extend the network to individual
buildings and systems within the Project's boundaries.

Microgrid. The Project is proposing to service the Project with electricity from a microgrid, distributing
12.47kV/21kV electrical networks across the plan to service the Project. The Microgrid to the fullest
extent will service all properties within the plan area, with potential limitations on servicing some
residential buildings, existing assets and first phase buildings.

Thermal Heating and Cooling. The Project is proposing to service the development with an all-
electric thermal heating and cooling District System, distributing energy via a thermal network contained
within the utilidor. The production of heating and cooling energy will be via the central utility plants
(CUPs). The District Heating and Cooling systems to the fullest extent will service all properties within the
plan area, with potential limitations on servicing some residential buildings, existing assets and first
phase buildings.

Automatic Waste Collection System (AWCS). The Project is considering the option of an
alternative means of collecting solid waste from the Project via an AWCS. This system will collect the
majority of waste from potentially all buildings within the plan area. This is an alternative system to a
traditional building by building approach to solid waste collection and management.

1.4.1. Temporary Phasing of Equipment

The Project phasing strategy may require temporary equipment (including heating and cooling
equipment) to some buildings while the CUPs are constructed. Temporary equipment will be required for
parcels where entitlements and construction proceed ahead of those for the CUP parcel. This may be due
to early construction on some parcels, the additional required regulatory approvals for the combined CUP
parcel, or the need to complete civil infrastructure from the CUP through multiple parcels which may
present short term sequencing challenges relative to service connections. Provisions for temporary
equipment to be removed when the CUPs are commissioned will be made.



1.5. Mapping & Permitted Encroachments

The applicant will apply for one or more vesting tentative maps or tentative maps, each of which may
permit phased final maps as otherwise authorized by the City of San José Municipal Code and the
Subdivision Map Act (Cal. Gov. Code §§ 66410 et seq.). Improvements to service the various subdivisions
as described on final maps will correspond with this Infrastructure Plan as it may be amended from time
to time and related provisions of the proposed Project’s General Development Plan and Planned
Development Permit. As otherwise described herein, improvements required as a condition of approval
for any vesting tentative map or tentative map will correspond with this Infrastructure Plan and related
provisions of the proposed Project’s General Development Plan and Planned Development Permit. It is
anticipated that street improvement plans and final subdivision maps encompassing the areas proposed
for abandonment will be approved prior to or concurrent with any required street or easement
abandonments. Dedications of public improvements will conform to the requirements of the Municipal
Code, the Subdivision Map Act and the proposed Project’s Development Agreement and Parkland
Agreement as applicable. The applicant will obtain City, State or other property-owner approval
(including, e.g., City Encroachment Permits) for any encroachments contemplated herein prior to
effectuating such encroachment.

1.6. Project Datum & Coordinate System

All elevations referred to herein are based on the North American Vertical Datum of 1988 (NAVDS88).

The Downtown West Project is based on the ground coordinate system. Per the topographic survey dated
August 2019, the calculated bearing of south 02° 43’ 35” west taken between the record position of GPS
control point 2218 and GPS control point 1049, as shown on that certain record of survey filed for record
on June 21, 1996, in book 677 of maps at page 54, official records of Santa Clara County was taken as the
basis for all bearings shown hereon.

1.7. Project Phasing

If approved, construction of the Project’s proposed buildings, street network changes, and infrastructure
would occur in three primary phases (each of which may be subdivided pursuant to multiple final or
parcel maps). Construction would begin in 2021 and is conservatively assumed to continue through 2031.
The duration of each phase of construction would vary, with the end of one phase and the start of the
subsequent phase sometimes overlapping one another. Actual phased implementation could be
constrained by external factors such as market forces and construction staging for the BART Downtown
extension, and thus could extend over a longer period. Each phase would include development parcel(s)
and associated infrastructure to serve the incremental build-out of the Project.

The Project would phase demolition on the principle of adjacency and as needed to facilitate a specific
proposed development phase. It is anticipated that certain infrastructure preparation such as abatement,
demolition, environmental management, grading, geotechnical improvements, and utility construction
may be required or desired at an earlier stage of development and will be addressed in future street
improvement, site and building permit packages as applicable.



1.8. Modifications to the Infrastructure Plan

The Downtown West Infrastructure Plan describes the horizontal improvements to be constructed as part
of Downtown West. The Infrastructure Plan, [which is an exhibit to the Development Agreement], works
in tandem with the DWIS, and DWDSG, to set forth the City’s and project sponsor’s responsibilities
relating to the design and construction of the horizontal improvements.

The Horizontal Review Implementation Guide is set forth in the Downtown West Planned Development
Zoning and Planned Development Permit and establishes the submission and review criteria for 35%, 65%
and 95% Improvement Plans (“Preliminary Improvement Plans”) by the Director of Public Works and
applicable City agencies. Prior to the submission of the Preliminary Improvement Plans, the project
sponsor has the option to submit Preliminary Concept Documents that would provide sufficient
information to convey intent in advance of commencing improvement drawings and to seek feedback
from Public Works.

1.8.1. Deviations

As street and infrastructure improvement plans progress from 35%, 65% to 95% Plans, minor deviations
will be reflected in the Plans, examples may include but are not limited to the following:

e Location of the utilidor within a private property and within ROW in designated street as defined

in concept infrastructure planned sheets;

Resizing or pipe material changes for private utilities within the utilidor;

Location and size of utilidor access vaults;

Extent of temporary improvements required;

Location of utility manholes, valves, laterals and related appurtenances;

Specified equipment within the water reuse facility provided that the functional intent of each

individual system does not change;

e Relocation or resizing of public utilities within the public right-of-way, location or sizing of
franchise utilities within the public right-of-way, or location of a utilidor crossing of the public
right-of-way, provided that any mitigation proposed by the Developer (including relocation of
City Utilities at the Developer’s cost) meets all applicable standards and codes;

Extension of utilities beyond the limits shown within the Infrastructure Plan;
Location of stormwater treatment facilities within the ROW, provided that it meets all the
minimum requirements of the Green Stormwater Infrastructure (GSI) Plan.

Minor deviations are permitted by the permitting agency provided the deviation will not affect the overall
system, its configuration and performance, is otherwise compatible with the intent of the Infrastructure
Plan and does not otherwise qualify for treatment as a Non-Material Amendment or Material Amendment
as set forth in Section 1.8.2. Minor deviations are subject to review and approval by applicable City
departments.



1.8.2. Amendments

The project sponsor may request (1) Non-Material Amendments, and (2) Material Amendments from the
Infrastructure Plan. The table below details the review process for Non-Material and Material

Amendments.

Type of Relief

Standard of Review

Decision Maker

Non-Material Amendment:
The project applicant may request a
Non-Material Amendment to the
Infrastructure Plan. A Non-Material
Amendment is a modification to or
deviation from the Infrastructure
Plan that does not either (i) include
a new type of infrastructure or
improvement that is not
contemplated by the Infrastructure
Plan or (ii) result in a material
increase in the City’s risk or a
material increase in the City’s costs

Non-Material Amendments may
include such topics as: routing of
public utilities within private
parcels; public utility distribution /
collection adjustments (i.e. altering
the drainage watershed of the storm
drain system, rerouting a building
to a different sewershed, rerouting
of a utilidor to an alternative street,
location of retaining walls within
the public ROW); addition of public
utility easements.

The project applicant may submit a
request for a Non-Material
Amendments as part of the
Improvement Plan Review process.

The Public Works Director shall
reasonably approve a Non-Material
Amendment if the following criteria
are met:

1. The DWIS & applicable federal
and state standards are met;

2. The Non-Material Amendment
will be in accordance with all
applicable public health or safety
standards;

3. The Non-Material Amendment
will not result in a new or more
significant environmental
impact than previously analyzed
under the Downtown West Final
Environmental Impact Report;
and

4. The Non-Material Amendment
will not have a material adverse
effect on public or private
property, utilities or
improvements.

Any approved Non-Material
Amendments will be memorialized
in an updated version of the
Infrastructure Plan to be retained
on file by the City.

The Public Works Director is
responsible for reviewing and
approving a requested Non-Material
Amendment. The Public Works
Director shall circulate the
requested Non-Material
Amendment to applicable City
agencies for review. Where a
requested Non-Material
Amendment involves improvements
within private property, the Public
Works Director shall review the
request in consultation with the
Director of PBCE.

If the City and project applicant
cannot agree on whether a
requested amendment is Non-
Material or Material, the project
applicant may apply to the City
Council for reconsideration of the
decision of the Public Works
Director or Planning Director, as
applicable.

Material Amendment:
The following shall constitute a
Material Amendment:

1. A change in the service intent of
one or more proposed utility
systems (collection or
distribution) beyond the
alternatives listed within the IP;

OR

2. A material change in the
required flood protection
strategy beyond the alternatives
listed within the IP;

The Director of Public Works, or
City Council, as applicable, may
approve a Material Amendment
provided all of the following
findings are made:

1. The Infrastructure Plan, as
amended, is consistent with and
furthers the policies of the
General Plan (as vested under
the DA);

2. The Infrastructure Plan, as
amended, conforms in all
respects to the PD Zoning
District; and

If the requested Material
Amendment, can be approved in
reliance on the Downtown West
Final EIR, an Addendum to the EIR,
or a Supplemental or Subsequent
EIR that does not identify any new
or substantially more severe
significant environmental effects,
following mitigation, than the
original EIR, the Director of Public
Works is responsible for reviewing
and approving a requested Material
Amendment. The Public Works
Director shall circulate the
requested Material Amendment to
applicable City agencies for review.




Where a requested Material

OR 3. The Material Amendment will Amendment involves improvements
not have a materially adverse within private property, the Public
3. Any amendment that is not a effect on public or private Works Director shall review the
Non-Material Amendment property, utilities or request in consultation with the
improvements. Director of PBCE.

Any Material Amendments will be City Council (following a
memorialized in an updated version | recommendation from Planning

of the Infrastructure Plan to be Commission) if a Supplemental or
retained on file by the City. Subsequent EIR is required and
identifies one or more new or
substantially more severe significant
effects, following mitigation, than
the original EIR.

2. SUSTAINABILITY

The Project applicant is seeking to create a sustainable place through integrated design. The Project aims
to achieve this goal through a number of sitewide and building specific sustainability strategies. These
may include district systems, green roofs, building-integrated photovoltaics, dense, walkable development
with mixed income housing, and measures to reduce vehicular traffic and emphasize transit, biking, and
walking. Through certification under California Assembly Bill 900 (AB 900), the Project has committed
that the master plan will be designed in pursuit of LEED for Neighborhood Development Gold
Certification, with vertical office buildings designed to meet LEED Gold Certification.

The Project applicant’s commitments to the Project’s contribution to regional and global greenhouse gas
(GHG) emissions are provided in the Environmental Leadership Development Project (AB 900)
application. As part of the commitments through the AB 900 process, the Project would offset its
emissions in part through a combination of design measures intended to reduce energy consumption,
switch to equipment utilizing lower emission energy sources, water use and vehicular movement, which in
turn would reduce GHG emissions. GHG emissions offsets would be purchased for remaining emissions
not reduced through design measures. These design measures and the purchase of offsets are discussed in
the AB 900 application.

District systems form a key strategy in reducing emissions and resource use. District systems consolidate
infrastructure such as heating and cooling generation, electricity generation and distribution, and
wastewater treatment and water reuse at a neighborhood scale. By bringing together these services
district systems can take advantage of efficiencies across building types and resource systems. Strategies
that leverage efficiency may include heat exchange with wastewater treatment and cooling generation,
rejection and absorption of heat via a ground loop, and thermal exchange between commercial and
residential buildings. Consolidation enables greater energy and water efficiency by enabling the use of
technologies that would otherwise not be cost-effective at the building or municipal scale. While district
systems are intended for use across the Project, limitations on extent may be required due to Project
phasing or physical considerations; final determination on the extent of systems will be made prior to
permitting of parcels and infrastructure. Subsequent sections in this narrative outline the potential extent
of each system.

A more detailed explanation of the sustainability features of the proposal can be found in the
Sustainability Chapter of the Downtown West Design Standards & Guidelines.



3. ENVIRONMENTAL

Portions of the Project site have a long history of development, including industrial uses that may have
resulted in subsurface contamination of soil, soil gas and/or groundwater. During the initial Project
phase, the Project team must review the available environmental due diligence for the Project site, and
collaborate with the Google LLC EHS Environmental Manager to determine the specific Project needs
based on the available environmental information, as well as the redevelopment plans.

As part of its development process, the Project team must summarize known environmental conditions on
and adjacent to the Project site and would address the potential for hazardous materials impacts to result
from implementation of the proposed Project. All remediation, demolition and excavation work would
comply with codes and regulations.

4. DEMOLITION, SOIL DISTURBANCE AND
IMPACTS ON RESOURCES

Soils disturbance, excavation and earthmoving are anticipated in order to implement utilities and district
systems, and horizontal infrastructure on the site. Project construction activities may result in potential
environmental impacts associated with hazardous soils; potential archeological resources, and tribal
cultural resources; ground-water inundation and dewatering; seismic/structural design considerations.

Additionally, some existing utilities may require demolition, upgrading and/or relocation to
accommodate the proposed street grid, parcel configuration and building design. Refer to Sections 7 - 9 of
this document for additional detail on rerouting for individual utilities. All demolition work will comply
with applicable codes and regulations.

4.1. Archeological Resources

The Project’s Environmental Impact Report finds that there is high sensitivity across most of the Project
site for prehistoric archeological resources to be present and the proposed Project has a high potential to
uncover previously undiscovered archeological resources. The Project Mitigation Monitoring and
Reporting Plan (MMRP) defines mitigation measures to reduce potential impacts on archaeological
resources including cultural resources awareness training for construction and field personnel involved in
soil disturbance and archeological testing, evaluation, and treatment. The City of San Jose sent letters to
the culturally affiliated Native American tribes requesting consultation regarding tribal cultural resources
impacts in line with the requirements of PRC Section 21080.3.1 (b) and California Government Code
65352.3. No responses were received and the consultation is considered complete.



5. GEOTECHNICAL CONDITIONS

Localized geotechnical assessments were previously completed as part of other development Projects in
the area, and further detailed analysis will be completed to support the Project’s development in
conjunction with the issuance of street improvement, site or building permits as applicable. A general
description of the geologic setting for the area is provided in the Diridon Station Area Plan Existing
Conditions Report and included herein for reference. “The Project site is located in northern Santa Clara
County, an alluvial valley between the Mt. Hamilton Range (east) and Santa Cruz Mountains (west). The
area is underlain by Quaternary-aged unconsolidated, moderately compressible, alluvial soils consisting
of soft to stiff silts, clays, and loose to dense sands. The area is relatively flat with an average elevation of
approximately 100 feet above mean sea level. Soils are of the Yolo association and have moderate to high
shrink/swell potential. The entire Bay Area is located within the San Andreas Fault Zone, a complex of
active faults where moderate to strong earthquakes have been generated. For this reason, the Bay Area is
classified as Zone 4, the highest risk category for seismic risk. Regional active faults include the San
Andreas, Hayward, and Calaveras; however, no faults cross the Project area. Much of the Santa Clara
Valley, including the Project area, is located within a Liquefaction Hazard Zone (Field Paoli, Diridon Area
Station Plan Existing Conditions Report, City of San José, 2019).

6. STREETS AND TRANSPORTATION
6.1. Scope of Service

Within the Project boundary, the Project proposes changes to the street network. The Project does not
propose changes to the street network outside of the Project boundary.

6.2. Changes to the Street Network

The Project proposes to extend portions of certain streets across the Project site and remove sections of
other streets as shown in Figure 6.1. Notably, the proposed Project would extend Cahill Street from its
current terminus at West Santa Clara Street to North Montgomery Street in the north and from West San
Fernando Street to Park Avenue in the south to enhance north-south connectivity throughout the length
of the Project site.

North of the SAP Center, West St. John Street would be extended to connect with the extended Cahill
Street. North of the Union Pacific Railroad tracks, North Montgomery Street would be extended to
connect with a new street linking Lenzen Avenue to the North, and oriented towards North Autumn Street
to the South. The Project would create a new block-long east-west extension of the roadway to the south of
West Santa Clara Street between South Montgomery and Barack Obama Boulevard (formerly South
Autumn Street), a new east-west private street between Cahill Street and Barack Obama Boulevard
between West San Fernando Street and Park Avenue, and a new L-shaped street linking Royal Avenue
and Auzerais Avenue through the Project site.

The proposed Project would remove a number of street segments within the Project site: Cinnabar Street,
North Montgomery Street between West St. John and Cahill Streets, Delmas Avenue between West Santa
Clara and West San Fernando Streets, South Montgomery Street between West San Fernando Street and
Park Avenue, and Otterson Street east of the Cahill Street extension. The southern portion of the segment
of Delmas Avenue to be removed as a through street would be reconfigured as a private street serving as
driveway access from West San Fernando Street to provide parking access and egress to and from the



proposed development on the portion of the Project site between Los Gatos Creek and the Guadalupe
River.

Figure 6.1. Proposed Street Network Changes
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6.3. Street Improvements

Refer to the Mobility Chapter of the Downtown West Design Standards & Guidelines for additional detail
on proposed street improvements. Street improvements proposed by the applicant as part of
improvement plan submittals will be deemed acceptable so long as they substantially comply with street
sections for appropriate typologies as shown on DWDSG and any cross section for the associated street
segment shown on an approved tentative map or vesting tentative map.

Alocal transportation analysis (LTA) for the Project is included as an appendix to the EIR. The LTA
identifies potential adverse effects of the proposed Project on the surrounding transportation system. The
LTA would typically include specific site access and on-site circulation evaluations, including driveway
operations, sight distance, and other relevant metrics. However, as proposed, the Project includes a land
use concept with general areas of specified development. This means the Project currently does not
include a specific site plan that designates exact building location and access for each parcel. As
development phases are initiated, after approval of tentative or vesting tentative maps and before
approval of phased final maps and improvement plans, the focused LTAs will be developed for the Project
area to address site access and on-site circulation, in addition to evaluation of multimodal access within
the Plan area.



6.4. Fire Department Access

Existing easements, including fire department access, are recorded in the Vesting Tentative Map (VIM).
Fire Department Access will be evaluated as part of the final subdivision process. The Project applicant
will be required to dedicate any necessary easements to the City on privately-owned property to ensure
access for the Fire Department or other emergency vehicles.

6.5. Logistics

The Project is proposing the option of a hybridized approach for managing the everyday delivery of goods.
The principal logistical components of this approach include up to two delivery warehouse-like "mini-
hubs," dynamic curb space and loading docks supporting individual buildings. Collectively, these
components aim to reduce the size and quantity of trucks entering the district thereby increasing the
quality of the pedestrian experience.

For security and efficiency the applicant's delivery operations will utilize the off-site consolidation center
and the mini-hub warehouses. From the mini-hubs to end-delivery point, the applicant may utilize a
combination of last-mile equipment including trucks, electrically-powered vehicles and manual
equipment. The mini-hubs and their associated routes to the buildings may be located on the surface,
underground or both. The movement of goods may take place partially underground within limited
sections of the utilidor.

The applicant's supply chain is managed and operated independently of other site tenants. All deliveries
to third-party (non-applicant) site tenants will be able to utilize a combination of nearby flex-curb zones
and assigned loading dock of their respective building. Loading docks will be designed in accordance with
City of San Jose requirements. These facilities will be located at individual buildings or have shared
loading docks to serve multiple buildings. The loading docks will be situated away from the front
entrances of buildings and avoid opening to residential uses to the greatest extent practical. Loading
docks will be situated to avoid trucks reversing in the public ROW. Details on individual loading docks to
be addressed during the subsequent building permit process.

7. PUBLIC UTILITIES
7.1. POTABLE WATER SYSTEM

7.1.1. Scope of Service

The existing potable water system in the Project area is owned and maintained by San José Water
Company (SJWC). Project impacts to the existing water mains are based on a conceptual, parcel-specific
fire flow analysis completed 7/28/2020. See subsequent sections for additional detail. All proposed new
water mains will be constructed, owned and maintained by STWC.



7.1.2. Existing Distribution System

The Project area is served by San José Water Company (SJWC), an investor-owned public utility serving
the greater San José metropolitan area. The water supply for this area of San José is primarily sourced
from the Santa Clara groundwater basin. Water mains in adjacent streets vary from 4” to 16” in diameter
and may be over 100 years old in some streets. Table 7.1 lists the backbone water lines serving the Project
area. Backbone infrastructure lines are based on the Diridon Station Area Infrastructure Analysis, dated
January 31, 2017.

Table 7.1: Backbone Water Infrastructure

Water Line Pipe Size
West Santa Clara Street 12”7 - 16”
Delmas Avenue 12” & 6” parallel lines
Barack Obama Boulevard 16”
(formerly South Autumn Street)
Park Avenue 12” -12.75”

7.1.3. Proposed Distribution System

Approximately 5,810 linear feet of new water mains will be needed to serve both building demands and
fire hydrants within new proposed streets as shown in Figure 7.1 and Table 7.2. The proposed
development will connect to the SJTWC system at each building to serve both domestic and fire water
needs. The sizes shown below were determined by the SJWC.

Upgrades to existing water lines will also be required to accommodate increased fire demands including
line size upgrades and the addition of new fire hydrants. See Table 7.5 for the required system upgrades
for fire flow.

The Project proposes to remove segments of the existing water line aligning with the removal of portions
of South Montgomery Street and North Montgomery Street, as well as the reroute of Cinnabar Street and
the change to Delmas Avenue. Work will be completed by SJWC and may require the lines to either be
demolished or abandoned in place. The removal of these existing water line segments will be phased with
the construction of new water lines to ensure no service interruptions.

Booster pumps may be needed at each building in order to supply enough pressure for either potable
water or fire water service. See Section 7.1.5 below for additional detail on the proposed fire water
demands.



Table 7.2. Proposed New Water Mains in Public & Private ROWs

Chestnut Street

Street Extent Proposed Size Length

L-shaped street linking Perpendicular to Auzerais Ave 12” 200’
Royal Avenue and
Auzerais Street

Perpendicular to Royal Ave 10” 240’
Lorraine Avenue Perpendicular to S Montgomery St 6” 50’
Cabhill Street (South) Park Ave to W San Fernando St 8” 1,135’
Cahill Street (North) W Santa Clara St to N Montgomery St 10” 935
Private Service Street in Barack Obama Blvd to Cahill St 10” 420’
D-Block
West San Fernando CA-87 towards Delmas Ave and between W San 8” 925’
Street & E-Block Loop Fernando St and W Santa Clara St
West St John Street Existing N Montgomery St intersection to Cahill St 10” 240’
Cinnabar Reroute & N Montgomery St to Lenzen Ave 10”7 1,415

Figure 7.1. Proposed Water Mains & Upgrades
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7.1.4. Project Potable Demands

Projected potable water demands are provided in Table 7.3 as an engineering estimate only. This
anticipated water consumption for the proposed development has been developed based on similar, high
density urban developments as well as utilizing demand factors required by CalGreen and LEED. As a part
of the environmental review process, a Water Supply Assessment (WSA) was issued by SJWC for the
Project in January 2020. The applicant has reviewed the demand factors used to estimate the Project’s
water demand, as provided in Table 7.4. Proposed factors include reduced demand factors for office,
residential, hotel/corporate accommodation, retail, event center, and logistics/warehouse land uses, and
an increased demand factor for restaurant use, which would decrease the overall water demand for the
Project. Therefore, the anticipated water use is less than that reflected in the WSA.

SJWC provided a development-specific water capacity modeling based on fire flows, not potable water
demands. Refer to Section 7.1.6 for detail on the modeling analysis.

Potable demands do not account for the non-potable demands from water closet and urinal flushing,
irrigation, or mechanical processes (such as cooling tower make-up).

Table 7.3: Average potable water demands

SR Average Daily Potable | Average Annual Potable
Demand (gal/d) Demand (MGY)

Office 227,200 83
Residential 263,100 96

Retail 2,000 0.7
Restaurant 195,600 71.4

Hotel 14,000 5.1

Event space 2,000 0.7
District Systems 1,000 0.4
Logistics/Warehouse 1,000 0.4

Total 705,900 258




Table 7.4: Comparison of SJ Water typical demand factors and Project proposed demand factors
Demand factors include both potable and non-potable water demands.

Proposed Demand Factors for the Project
SJ Water
SJ. Water . Typical Non-Potable Proposed
Typical Land Units
Use Types Demand Total Interi Potabl Land Use Types
Factors' | Demand | Cooling nterior LB LLLD
(water closet and
Demand . .
urinal flushing)
Office Space gal/sf-d 0.1 0.055 0.010 0.010 0.035 Office
Residential/ . ) . .
Apartment gal/unit-d 340 71.8 7.00 8.64 56.2 Residential
Hotel gal/room-d 100 64.1 4.27 9.60 50.3 Hotel
Hotel al/room-d 100 ) o 80 26.0 Corporate
¢ 35 427 - ) Accommodations
Retail/ .
- 3 4
Commercial gal/sf-d 0.2 0.10 0.01 0.05 0.04 Retail
Retail/
- 3 5
Commercial gal/sf-d 0.2 0.25 0.01 0.00 0.24 Restaurant
Movie Theater gal/sf-d 0.1 0.035 0.010 0.010 0.015 Events
Light Industrial | gal/sf-d 0.18 0.07 0.01 0.05 e Logistics/
. | ’ ' ’ Warehouse
Open Space/Park AFY/acre 2.6 2.66 n/a Irrieation
(Native Plants) : : g
Notes:

1. Project demand factors estimated based on the average of values presented in previous WSAs in San José
including: Samaritan Medical Center (2015), Downtown Strategy 2040 (2018), Santana Row Expansion
(2014), 1410 South Bascom Avenue (2019), Envision San José 2040 (2010), and 237 Industrial Center

(2017).

2. Arange of 300-400 gal/unit-d was presented for Residential/Apartments in the WSAs.

3. Arange of 0.10-0.25 gal/sf-d was presented for Retail/Commercial in the WSAs.

4. The lower value presented in the Retail/Commercial values in the WSA range is appropriate for proposed

retail.

5. The higher value presented for the Retail/Commercial land type in the WSAs is appropriate for proposed
restaurant.
6. Irrigation demand will be met with recycled water.




7.1.5. Project Fire Demands

The Project engaged with SWJC to complete a conceptual, parcel-specific fire flow analysis for the
proposed Project, received on 7/28/2020. While the majority of the water lines highlighted in the STWC
analysis are the new water lines to be installed as part of the proposed Project, the approximately 2,025
linear feet of existing lines shown in Table 7.5 will require upgrading to serve the Project with adequate
fire flows. These lines are also shown in Figure 7.1.

Table 7.5. Upgrades to Existing Water Mains Required for Adequate Fire Flows

Street Extent Existing | Proposed | Length
Size Size
W San Carlos Street Josefa Street to Bird Avenue 4" 8” 500’
W San Fernando Street | Barack Obama Blvd to S Montgomery Street 4" 8” 330’
W San Fernando Street | Delmas Avenue towards CA-87 4" 8” 2000’
S Montgomery Street W San Fernando Street to W Santa Clara Street 5” 8” 995’

Future coordination will be required with the Fire Marshall to refine individual building fire demands
based on requirements of the San José Fire Code.

7.1.6. Project Supply

The Project will continue to be supplied by the STWC via water mains within the public rights of way. The
WSA conducted by SJWC confirmed that the Project’s potable demands would be within the 2040
demand Projections for the STWC service areas. As noted in the WSA, the STWC would be able to meet
the needs of its service area as a whole through 2040 for average years, and through 2035 for single dry
years, without a call for water use reductions. In 2040, water use reductions would be required to meet
Projected demand during single dry years.

The WSA also assumed that all water demands for the Project would be met with potable water, thus
demonstrating that the full water demand for the Project could be met by the STWC without the use of
recycled water.

7.1.7. Water System Phasing

It is anticipated that STWC will design and install the new water mains for the Project area. The Project
team met with SJTWC to review the proposed development and noted that their involvement will begin
during the design phase. The Project team will work closely with STWC staff during the design phase to
determine timing of work effort and ensure coordinated design. Domestic and fire water laterals and
required pumps and storage within buildings would be constructed on a parcel-by-parcel basis.
Temporary water connections may be constructed and maintained by the Project applicant as necessary to
maintain potable water and fire protection services to existing buildings and buildings under
construction.




7.2. SANITARY SEWER SYSTEM
7.2.1. Scope of Service

The existing sanitary sewer system in the Project area is owned and maintained by the City of San José.
The Project proposes two alternatives (“City” and “District Systems”) to connect to the City’s sanitary
sewer system, which have different impacts to the existing system. Refer to Section 7.2.5 for details of
each alternative.

Under the City alternative, the Project impacts existing sanitary sewer mains within the development
boundary. It is expected that the City would be responsible for maintenance of the public sanitary sewer
system improvements installed by the Project applicant upon acceptance, unless the City, at its discretion,
agrees to an alternate arrangement.

Under the District Systems alternative, the Project does not generate the need for any on-site sanitary
sewer upgrades due to a private sanitary sewer discharge connection. Refer to Section 9.2.4.3 for detail on
the discharge connection and the scope of service for the private system.

7.2.2. Existing Gravity Collection System

The Project area is currently served by the City’s existing sanitary sewer network which flows north to the
SJ-SC WREF. There are two sewersheds which currently serve the greater Diridon area as shown in Figure
7.2.

Figure 7.2. Excerpt: Figure 1-5 Trunk System Basins. Sanitary Sewer Master Plan Capacity Assessment,
Phase II and Update of Phase I, April 2013.
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Referring to the City of San José published GIS data, there are five existing sanitary sewer siphons that
carry wastewater from the site to the San José-Santa Clara Regional Wastewater Facility, as outlined in
Table 7.6. These siphons transfer wastewater from the west to the east side of Guadalupe River,
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Guadalupe Creek, and Los Gatos Creek. Pipe materials include ductile iron (DI), cast iron (CI), and cast-
in-place (CIP). Twin siphons are assumed to have two pipes running adjacent to one another for
redundancy. There is at least one structure at the beginning and end of each siphon to tie it back into the
sewer main.

Table 7.6: Siphon locations from north to south, per City of San José GIS data.

Street Crossing Stream Size Siphon Type Facility
Crossing Identifier
Old West Julian Street Guadalupe River 24” | Twin Siphon 81713
West St John Street Guadalupe River 30” | Twin Siphon 81718
West Santa Clara Street Los Gatos Creek 10” | Twin Siphon 29561
West Santa Clara Street Guadalupe Creek 12” | Siphon 28806
West San Fernando Street | Guadalupe Creek 16” | Twin Siphon 42534

7.2.3. Existing Sewer Flows

The City of San José maintains a sanitary sewer model for the Diridon Station Area. This model was used
as the basis for the City’s Project-specific analysis to determine expected Project impacts as discussed in
Section 7.2.5.

7.2.4. Proposed Connections

In order to align with the proposed updated street grid, the Project proposes to remove segments of
existing sanitary sewer where the proposed design conflicts with the existing infrastructure. New
segments will be realigned with the updated street grid to ensure connectivity for all existing buildings to
remain. See Table 7.7 below for the relocations. Proposed sanitary sewer upgrades required for the project
are discussed in section 7.2.5.

Table 7.7: Sanitary Sewer Relocations

Existing Location (E) Pipe Demo Proposed Location New Length
Diameter | Length (LF) (LF)

Cinnabar Street, between N 8” ~270 Relocated Cinnabar, south | ~750
Montgomery St and the Rail side of A1
South side of Park Ave, between S 36” ~280 Relocate within parcel G1, | ~280
Montgomery St and the Rail closer to the northern

property line
S Montgomery St between W San 8” ~910 Demo only, abandonment | n/a
Fernando St and Park Ave will not impact existing

sewer system
Delmas Ave between W San 10” ~1040 Demo only, abandonment | n/a
Fernando St and W Santa Clara St will not impact existing

sewer system




The Project proposes to construct a private, low-pressure connection network with one or two district
onsite water reuse facilities (WRFs). Based on this design, there would be up to two sanitary sewer
discharge connections to the City’s system. Individual models were run for a one versus two WRF
scenario. Refer to Section 9.2.4 for additional detail on the WRF(s), discharge connections, and impacts of
this design.

As an alternative, a collection system with individual buildings connected to the City’s existing sanitary
sewer system is also being considered. Under the City alternative, individual buildings will connect to the
municipal wastewater system via typical sewer lateral connections. Results from the City’s sanitary sewer
modeling of this business-as-usual approach are detailed below.

The existing sanitary sewer main located along the south side of Park Avenue will need to be relocated to
avoid conflicts with the proposed building design and changes to the parcel boundaries. A conceptual
relocation strategy is shown in Figure 9.3 within parcel G1, which connects back to the existing sanitary
sewer main within Park Avenue. Additional studies will be required when the parcel and building reach a
more detailed level of design.

7.2.5. Sanitary Sewer Capacity Model

Business-as-Usual Scenario

For the business-as-usual scenario, the modeling results show that two upgrades would be required: (1) at
North Autumn Street between Howard Street and West Julian Street and (2) at West Santa Clara Street
between South Montgomery Street and Barack Obama Boulevard (formerly South Autumn Street). Model
results for the business-as-usual scenario were provided by the City of San José to the Project team on
July 31, 2020; preliminary results were also provided by the City on March 20, 2020. The City sanitary
sewer modeling of this business-as-usual approach presented in the December 12, 2019 meeting also
concluded that:

e The Project increases the wastewater flows expected for the area by 150% compared to the
General Plan.

e The Project contributes 5% of total flows to the Fourth Major Interceptor.

e There are no capacity impacts to the sanitary sewer siphons.

If any upgrades to the existing siphons emerge, those upgrades would require approval from multiple
federal, state, and local agencies.

The City is in the process of upgrading the Fourth Major Interceptor, one of four large diameter sanitary
sewers running in parallel streets from 7th and Empire streets to the San José-Santa Clara Regional
Wastewater Facility, under their Sanitary Sewer Capital Improvement Program (CIP). The 2017 Diridon
Station Area Infrastructure Analysis did not consider the downstream capacity of the interceptor sewers a
Project constraint. Upgrades to the interceptor sewers are documented in the 2013 Sanitary Sewer
Master Plan Capacity Assessment: Phase II and Update of Phase I. There are seven segments, or phases,
of the interceptor sewer. The Phase VI upgrades are under construction and the design of the Phase VII
upgrades are due to start towards the end of 2021. The Phase VII upgrades were identified in an August
1986 report titled, “Preliminary Design Report for a Fourth Major Interceptor” (2013 Master Plan). As
described in the 2020-2024 Proposed Capital Improvement Program, “[cJompletion of the Phase VITA
Project will conclude capacity improvements for the Fourth Major Interceptor system between the
intersections of North 5th Street and Commercial Street, and North 7th Street and Empire Street.” It is



anticipated that the Phase VII Interceptor Project will be completed by the City prior to the completion of
the last phase of Downtown West Development to provide the necessary area wide capacity.

Water Reuse Facility(s) Scenario
The City of San José modeled three water reuse facility scenarios to determine the Project’s Projected
impacts to the sanitary sewer system:

1. Scenario 1, One or Two WRFs: Discharge via a pipeline to the West San Fernando Bridge, with
one point of connection to the sanitary sewer along Almaden Boulevard.

2. Scenario 2, One WRF: Discharge into the sewer main in Park Avenue, with one point of
connection to the sanitary sewer.

3. Scenario 3, Two WRFs: Discharge into sewer mains in Park Avenue and West Julian Street, with
two points of connection to the sanitary sewer.

Model results for the three water reuse facility scenarios were provided by the City of San José to the
Project team on March 20, 2020; as shown in Figures 7.3, 7.4 and 7.5. The City also provided a Sanitary
Sewer Level of Service Council Policy (dated June 15, 1982), which defines any pipe having a level of
service (LOS) lower than "D" or flowing full at peak flow as deficient and therefore requiring
improvement. The 1982 LOS policy (Council Policy 8-7) is “currently under review to ensure it is in
alignment with recent regulatory changes and the planned growth identified in the 2040 General Plan” as
documented in the October 16, 2019 City Council meeting minutes. In addition to the LOS policy, the City
has capacity management and condition assessment programs that help the City comply with the
Statewide General Waste Discharge Requirements (GWDR) to prevent sanitary sewer overflows (SSOs).
The City also has an Exfiltration Abatement Program to minimize the risk of wastewater leaching from the
sanitary system as required by the 2016 Baykeeper Consent Decree (City Council meeting minutes,
February 16, 2010).

Model results for the water reuse facility scenarios with the Phase VII upgrades

Under Scenario #1 (Figure 7.3), where wastewater would enter the City’s sanitary sewer system at
Almaden Boulevard, the City’s model analysis indicates that no upgrades will be needed to the existing
infrastructure in order to accommodate these flows. Under Scenario #2 (Figure 7.4), where wastewater
would enter at Park Avenue, the model results indicate “surcharge due to capacity limitations” from the
connection point to Guadalupe Parkway plus “surcharge due to backwater” just upstream of the
connection point. Under Scenario #3 (Figure 7.5), where the wastewater would be split between Park
Avenue and West Julian Street, the model results indicate that the discharge from the southern WRF
would result in “surcharge due to capacity limitations” along portions of Park Avenue and Barack Obama
Boulevard (formerly South Autumn Street) and along West St. John Street from North Autumn Street to
Guadalupe Parkway. The discharge from the northern WRF to West Julian Street resulted in “surcharge
due to backwater” along West Julian Street. Under Scenario #2 and Scenario #3, the section of the
sanitary sewer between the water reuse facility and the siphons would be upsized to 42-inches. See Table
7.8 below for the sanitary sewer pipe upgrades that would be required under each scenario. The WRF(s)
connection(s) and anticipated discharges are discussed in more detail in Section 9.2 District Wastewater
Collection System.



Table 7.8: Proposed Sanitary Sewer Pipe Upgrades

Scenarios Proposed Sanitary Sewer Pipe Upgrades

Scenario #1 - one or two WRFs with one point of connection | None
along Almaden Boulevard

Scenario #2 - one WRF with one point of connection at Park | 42” sanitary sewer upgrade between the WRF and

Avenue the siphons
Scenario #3 - two WRFs with two points of connection at 42” sanitary sewer upgrade between the WRF and
Park Avenue and West Julian Street the siphons

Figure 7.3. Scenario 1, One or Two WRFs with one point of connection along Almaden Boulevard
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Figure 7.4. Scenario 2, One WRF with one point of connection at Park Avenue
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Figure 7.5. Scenario 3, Two WRFs with two points of connection at Park Avenue and West Julian Street
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7.3. RECYCLED WATER SYSTEM
7.3.1. Scope of Service

The Project is maintaining an option to extend the existing recycled water system to the Project boundary.
The potential impacts to the existing recycled water system are discussed below.

7.3.2. Existing Recycled Water System

Recycled water is not currently available within the DSAP area. There is an existing 8” recycled water
pipeline offsite currently terminating at Autumn Parkway north of the Union Pacific Railroad tracks that
carries recycled water provided by South Bay Water Recycling (SBWR). The pipeline itself is owned and

operated by San José Water Company (SJTWC). This existing line serves both Guadalupe River Park and
Columbus Park.

Figure 7.6. Existing San José Municipal Water System Recycled Water Pipeline (2011)
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Based on discussions with the City, there are currently no plans to extend the recycled water network into
the Diridon Station Area and no technical feasibility studies have been conducted for the extension. The
Diridon Station Area Infrastructure Analysis recommended expanding the City’s recycled water system
into the DSAP area from its current nearby terminus in Autumn Parkway on the north side of the UPRR

tracks. However, the Infrastructure Analysis also notes that the City does not currently have any planned
improvements programmed.

7.3.3. Future Recycled Water System

Although recycled water is not currently provided to or planned for the DSAP area, the Project could be
served in the future by municipal recycled water. Based on the 1997 Wholesaler-Retailer Agreement



between the City of San José and the SJWC plus amendments in 2010 and 2012, SJWC is the recycled
water retailer for the DSAP area and as approved by Wholesaler and Retailer, may construct additional
recycled water infrastructure that would be owned, operated, and maintained by STWC. Note, the
Agreement referenced above only applies to recycled water infrastructure which would be connected to
SBWR and funded by SJTWC.

To serve the Project through the SBWR system, the existing recycled water system would need to be
expanded to the Project site. Options for connecting to the existing system include connecting at Coleman
Avenue, Autumn Parkway and/or West Hedding Street. The Coleman Avenue pipeline is understood to be
12” based on discussions with the City and would not be adequate to serve the entire Project based on
discussions with SJWC. The Diridon Station Area Infrastructure Analysis states that the Autumn Parkway
line from Coleman Road is 8”; this line would also not be adequate to serve the entire Project.

In West Hedding Street (within a mile of the Project), there is a 20” recycled water main according to
discussions with SJTWC; an appropriately-sized connection here could be sufficient to serve the Project -
perhaps in addition to a connection at Autumn Parkway. A hydraulic study conducted by SJWC would be
required to confirm the alignment, pipe size and necessity for two parallel connections (i.e., new
connection from West Hedding Street and a connection at Autumn Parkway). In addition, SBWR would
need to confirm that adequate recycled water supply could be provided including storage and re-
pressurization if needed.

In addition to the connection(s) to the north of the Project site discussed above, a loop system could also
be considered between the Downtown pipeline terminating at South 4th Street and East San Fernando
Street and the north connection point to improve reliability.

Refer to Section 9.3 for detail on the proposed district non-potable water supply.

7.4. STORM DRAIN SYSTEM
7.4.1. Scope of Service

The storm drain system in the Diridon Project Area is owned and maintained by the City of San José. The
City developed stormwater main upgrades within and outside the Project boundary that will require
further negotiation and may result in revisions to the proposed improvements described herein. All new
and upgraded mains within the stormwater collection infrastructure are proposed as publicly owned and
maintained utility lines. It is expected that the City would be responsible for maintenance of storm drain
system improvements installed by the Project applicant upon acceptance.

7.4.2. Existing Collection System

The storm drain system in the Diridon Project Area is owned and maintained by the City of San José. The
Project area is served by approximately 3.5 miles of backbone storm drain pipe of 18-inches in diameter or
larger, which drain via 17 existing subwatersheds into Los Gatos Creek, Guadalupe Creek or Guadalupe
River, which are all under the jurisdiction of the Santa Clara Valley Water District (SCVWD).

There are 3 existing pump stations within the proposed Project area. The first is located on the northeast
corner of the existing San José Fire Department Training Center along Park Avenue. The second is located
at the northeast corner of SAP Center parking lots A, B, & C along Julian Street. The third is located on
West Santa Clara Street at the rail crossing underpass.



There are 17 outfalls of interest in the Project area which have been indicated for analysis. Refer to Fugure
7.7 for the Storm Drain Plan which shows existing outfall locations.

7.4.3. Existing Capacity

Currently the City of San José does not maintain an on-going storm drain assessment program to identify
existing conditions of storm drain pipes. The Diridon Station Area Infrastructure Analysis found that the
existing storm drain conveyance infrastructure does not have the capacity to convey existing flows. As
shown in the analysis completed by Schaaf & Wheeler in August 2020, the existing storm drain network is
under capacity for a 10-year, 24-hour storm event in the existing land use condition.

7.4.4. Proposed Drainage Areas

The Project proposes to maintain existing storm drainage watersheds to the highest extent feasible. New
streets and redeveloped parcels will generally drain into the same collection networks they presently drain
to.

7.4.5. Storm Drain Capacity Model

As shown in the storm drain analysis completed by Schaaf & Wheeler in August 2020, improvements
would be required to eliminate flooding within the Diridon Project Area during a 10-year, 24-hour storm
for the proposed land uses. To mitigate flooding near the proposed Diridon developments, two
improvements were modeled and are described below.

7.4.6. Proposed Storm Drain Collection System

The Project proposes to connect into the existing storm drain mains in the public ROWSs. Approximately
6,300 linear feet of new storm drain mains will be added to proposed streets in order to serve new
development, new streets, or streets with new stormwater treatment. Additionally, new laterals would be
added to connect all Project parcels to the storm drain system. All new pipes shall be designed for the 10-
year storm capacity to flow underground and would meet all additional standards as described in the
DPW Development Manual (2002). See Table 7.9 for the proposed storm drain pipe upgrades.

The Project proposes to remove two street segments to align with the new street grid: South Montgomery
Street between West San Fernando Street and Park Avenue; and North Montgomery Street for
approximately 200 linear feet north of West St. John Street. These upgrades are proposed to mitigate
existing flooding, as the proposed development does not increase discharge to the storm drain mains.

Additional upgrades to the existing storm drain system will be required to eliminate existing flooding to
accommodate the proposed development and provide capacity for the upstream watershed. These
improvements have been divided into two categories, upgrades within the Downtown West boundary
proposed by this project and improvements within the wider Diridon Station Area to be led by the City as
part of future development.

New pipes in Cinnabar Street from Caltrain to N. Autumn Street will mitigate existing flooding along
Cinnabar Street and N. Autumn Street as well as provide capacity for the upstream watershed to the west.
The pipe in Montgomery will be increased to 18”. The proposed new pipe to be constructed by the
Platform 16 development in N. Autumn Street will connect to an adequately sized proposed outfall that



will be built by the City which eliminates the need to construct a new outfall to Guadalupe River. Future
improvements to the upstream system along Stockton Avenue may occur as part of the larger Diridon
Station Area.

The proposed larger pipes in West Santa Clara Street will eliminate existing flooding in the respective area
and improve capacity in the upstream system outside the project boundary. This Project will reconstruct
the existing outfall to Los Gatos Creek, upsizing the existing pipe from 18” to 33”. The outfall, located
underneath the West Santa Clara Street overcrossing, will require a new larger flap gate to accommodate
the larger pipe and to control exit conditions. Future improvements to the system upstream of Cahill
Street to Stockton Avenue may occur as part of the Diridon Station Area improvements.

Additional upgrades within the Diridon Station Area to be led by the City as part of future development
include pipe upgrades in W San Carlos Street from Sunol Street to a reconstructed 72” outfall with flap
gate and pipe upgrades from Delmas Avenue to a 277” outfall with flap gate at Park Avenue. These
improvements provide 10-year capacity within the Diridon Station Area and upstream watershed but are
not required or proposed as part of this project and are included herein for reference.

Table 7.9: Proposed Storm Drain Pipe Upgrades

Pipe Location (E) Pipe Diameter Length Proposed Pipe Diameter
Cinnabar St & N Autumn St — 27” RCP ~880’ 66” RCP

Montgomery St to Railroad

N Montgomery St - South of 8” RCP ~185’ 18” RCP

Cinnabar St

Santa Clara St - Cahill Street to Los 18” RCP ~840’ 33” RCP

Gatos Creek

The existing pump station located along Park Avenue will need to be relocated in order to avoid conflicts
with the proposed building design and changes to the parcel boundaries. This pump station may be
relocated either within the same parcel, or within the existing ROW if there is available space. A
conceptual relocation strategy is shown in Figure 7.7 within parcel G1, which connects back to an existing
outfall via gravity flow.A conceptual relocation strategy is shown in Figure 7.7 within parcel G1, which
connects back to an existing outfall via gravity flow.

Refer to Figure 7.7 for the Conceptual Storm Drain Plan. Refer to Section 10.3 of this report for proposed
stormwater management design both in the public ROW and within private development.



Figure 7.7. Proposed Storm Drain, New and Upgraded Mains
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7.4.7. Overland Flow (100-year Flood Event)

In the existing condition, the lowest elevations are located on the north side of the Project and at the
existing top of bank of Los Gatos Creek. Proposed grading does not intend to change existing grades
within ROWs in order to maintain overflow flow paths to the highest extent feasible.

Per the City’s DPW Development Manual (2002), new proposed streets should be designed to have
capacity to convey runoff from the 100-year storm event without overtopping curbs. However, it should
be noted that overland flows from adjacent creek overflows exceed the capacity of the roadways in some
locations under existing conditions. See Figure 7.7 for conceptual overland flow paths.

7.4.8. Storm Drain System Phasing

The Project will design and install the new storm drainage mains based on the principle of adjacency and
as needed to facilitate a specific proposed development phase, completing improvements downstream as
needed to ensure capacity. Storm drain laterals will be constructed on a parcel-by-parcel basis. Temporary
storm drain connections may be constructed and maintained by the Project applicant as necessary to
maintain service to existing buildings.



7.5. UTILITY RELOCATIONS IN THE ROW

The Project proposes street improvements within the limits of the Project. As part of this effort, some
existing utilities within the ROW may require relocation in order to avoid conflicts between proposed
streetscape elements and existing utilities. One of the major components of the new streetscapes are
stormwater treatment areas and tree planters which require subgrade area. The following figures show
example utility relocation studies for three (3) street sections at West Santa Clara Street, North
Montgomery Street, and South Montgomery Street/Bird Avenue. Figures 7.8 through 7.11 are
preliminary, shown for reference only. Final street sections to be included in the Vesting Tentative Map
(VIM) and are subject to approval by the City of San José.

Figure 7.8: Utility Section Key Plan

Figure 7.9: Conceptual Street Section 1. West Santa Clara Street - existing utility relocations
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Figure 7.10 Conceptual Street Section 2. North Montgomery Street - Minor existing utility relocations
required
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Figure 7.11: Conceptual Street Section 3. South Montgomery Street / Bird Avenue - No existing utility
relocations required
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8. FRANCHISE UTILITIES
8.1. ENERGY SYSTEMS

8.1.1. Scope of Service

Existing electrical systems in the Project area are owned and operated by Pacific Gas and Electric (PG&E)
and San José Clean Energy (SJCE). Proposed modifications, upgrades, and undergrounding of the
existing systems are proposed to extend beyond the development boundary. Refer to Sections 9.3.1 and
9.3.2 for the extent of the proposed work. It is expected that PG&E and SJCE will continue to own and
operate these upgraded systems.

Existing natural gas systems within the Project area are owned and operated by PG&E. The Project may
relocate some existing gas lines into the proposed joint trenches as needed.



8.1.2. Existing Electric

The Project area is served with power from Pacific Gas and Electric (PG&E) and San José Clean Energy
(SJCE). SJCE is a community choice energy agency governed by the San José City Council as a City
department. SJCE purchases energy directly from the energy source and delivers to customers through
existing PG&E infrastructure. There is an existing PG&E transmission to distribution substation, ‘San
José A’, located adjacent to Diridon station.

San José A receives a double 115KV circuit from the El Patio substation to the southwest. This circuit is
overhead on existing electrical towers. From San José A, there is an additional single 115kV circuit to the
San José B substation in the north. This circuit is also overhead.

San José A has two available distribution voltages, 12.47kV and 4.16kV. Within the Project area there are
overhead and underground PG&E distribution systems and overhead and underground secondary
distribution and service systems for various voltages below 600V. These circuits serve customers both
within the Project area and elsewhere in the city. Parcels within the Project area are also served by San
José B.

San José A, in the current configuration, has around 5MW of capacity remaining on the 12.47kV network.
The 4.16kV system is a legacy voltage and not available for new customers.

Figure 8.1. Existing electrical infrastructure.
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8.1.3. Existing Natural Gas

The site is currently served from the existing PG&E gas network. Gas lines exist and serve parcels within

the Project area from most roadways within and adjacent to the Project site, including:
e Auzerais Avenue

Cinnabar Street

Cahill Street

Montgomery Street

West Santa Clara Street

Delmas Street

Julian Street

Autumn Street

West San Fernando Street

Stover Alley

Lorraine Avenue

Park Avenue

Royal Avenue

West San Carlos Street

Within the Project site, gas mains exist within sections of Cinnabar Street, Delmas Street, Autumn Street,
W. San Fernando Street, and Stover Alley. Existing parcels serviced by gas infrastructure connect either to
these interior lines or lines in adjacent roadways; not all existing parcels are served by natural gas
connections. Gas mains running through the site connect to buildings outside the Project site as well and
will be required to be maintained during and after the Project.

A gas transmission line terminates near the site at the corner of Julian Street and Autumn Street which
serves mains within the Project site. The transmission line originates north and east of the termination
and does not pass through the Project site.

8.1.4. Proposed Electricity and Gas System

Electrical delivery for the Project is expected to be served from PG&E at transmission voltage (115kV) via a
switching station to a Project area substation. The exact size of both the utility switching station and
customer substation would be confirmed based both on further design of the Project and supply capacity
from PG&E. The electrical infrastructure will be located within the Southern Infrastructure Zone and
PG&E Substation - San Jose A . The project subject to design and phasing may also be served via a direct
PG&E distribution service from San Jose A, in this option the project would not require a new dedicated
customer substation and switching station, and would be served with 12 kV supplies directly from San
Jose A. The ultimate Project load and capacity that PG&E have studied is for up to 48MW of electrical
capacity. Ownership and management of the customer substation is also undergoing negotiation, with the
final ownership agreement to determine the permitting required to construct the substation. Planning
with PG&E has commenced for transmission supply to the required capacity levels (48MW) required to
support the Project’s total land use. The 115kV electricity would be stepped down from the PG&E
switching station at a Project area substation to either 21kV or 12.47kV and distributed to the various
buildings within the development. The proposed scope of electrical work to service the Project are
outlined below and shown in Figures 9.7 and 9.8:



New Project Area Substation: The new substation will require a transmission voltage connection to be
built to the distribution substation with the following criteria:

e Gas insulated high voltage 115kV incoming switchgear, arranged in a redundant configuration
with utility metering
Two 45MVA, fan assisted transformers to provide redundant power to the district
21KV or 12.47KkV distribution switchgear
It is estimated that the customer substation would be approximately 110 feet x 110 feet and be 40
feet high.

Power Distribution within the Project Area: The substation is intended to serve only the Project
area initially. Depending on final ownership of the substation, additional customers may be
connected in the future at the discretion of the owner and based on power availability. To serve the
Project area, the following distribution will be required:

e Install a 21kV or 12.47KkV distribution network to provide power to all Project areas. This is to be
located within the utilidor or direct-buried in a joint trench.

e Each individual building, or groups of buildings would then contain step-down transformers to
provide building level 480V power.

8.1.5. Required Utility Upgrades

PG&E have been engaged to determine the necessary upgrades required on their system to provide the
necessary amount of power at 115kV to service the Project area. This section details the utility system
modifications needed to facilitate this. Upgrades to PG&E existing substations and protection settings
serving their transmission systems would occur within PG&E’s existing footprints.

San José A Substation: The following upgrades are understood from PG&E to be necessary at the
San José A Substation as part of the Project:

e Provide capacity mitigation to the 115kV transmission lines to
allow for the Projects full build out capacity

e Construct new ancillary control building with associated battery

building.

Install new protective devices.

Remove redundant protective relays.

Install telecommunication equipment.

Install two 115kV overhead to underground transition risers to

connect the underground looped 115kV feeders to San Jose A.

e There is an option subject to detailed design to accommodate the
switching station within San Jose A the following upgrades
would apply under this scenario;

o The proposed upgrades would include removing and replacing existing substation
equipment. The 115KV open-air bus would be replaced with gas-insulated equipment. A
new building would be erected on site to house both the 115 kV bus and the control room.
Building size would be an estimated 110 feet x 55 feet x 40 feet tall.

o The existing 115 / 12 kV power transformer would be replaced with a similar unit of
higher capacity

O The existing open-air 12kV bus would be replaced with a 12 kV metal-clad switchgear.
The switchgear would connect into the existing 12 kV distribution circuits within the
substation



O The two existing 115 /4 kV power transformers would be replaced with smaller 12 /4 kV
auto transformers. The open-air 4 KV bus would be replaced with a 4 kV metal-clad
switchgear. The switchgear would connect into the existing 4 kV distribution circuits
within the substation

O The El Patio and Station B 115kV lines, which currently feed the open-air 115kV bus,
would be modified to connect into the gas insulated 115 kV bus equipment

El Patio Substation: The following upgrades are understood from PG&E to be necessary at the El Patio
Substation as part of the Project:

e Provide capacity mitigation to the 115kV transmission lines to
allow for the Projects full build out capacity
Install new protective devices.
Remove redundant protective relays.
Replace an existing circuit breaker.

San José B Substation: The following upgrades are understood from PG&E to be necessary at the
San José B Substation as part of the Project:

e Install new protective devices.
e Remove redundant protective relays.
e Install telecommunication equipment.

New Switching Station:

e Install a gas-insulated substation (GIS) two-bay, six (6) circuit breaker, 115kV Breaker-and-a-Half
(BAAH) layout operated as a ring bus. The footprint of the land requirements from PG&E, which
includes access requirements are estimated at 150 feet x 110 feet. The minimum building size
would be an estimated 110 feet x 55 feet x 40 feet tall with an additional basement of 12 feet.
However, the customer substation may be sited on top of the switching station and therefore the
physical size of the switching station may be 110 feet x 110 feet to match the dimensions of the
customer substation. Access would be required to the building from street level.

Transmission Line Scope of Work: Additional work is required for the transmission lines within the
Project site.

The switching station would receive 115 kV power from looping PG&E'’s El Patio — SJ Station A 115 kV line
through the switching station 115 kV bus. The developer requests that PG&E place approximately 1300
feet of the El Patio — SJ Station A line underground starting just north of West San Carlos Street north
and into Station A. The loop providing power to the switching station would also be located underground.
To accommodate this, PG&E would install a steel transition pole north of West San Carlos Street and
transition the circuit underground. The circuit would be routed north for about 1000 feet in the same
alignment as the overhead line and across Park Avenue. The circuit would then turn to the east into the
new switching station. The other part of the loop would exit the switching station to the west and turn
north in the same alignment as the overhead line and into Station A. At Station A, the circuit would
transition back overhead and reconnect to the 115 kV bus.

The customer substation would be provided with two 115kV feeds from PG&E’s switching station into the
adjacent customer-owned 115 / 21 or 12kV substation. How the two 115 kV feeds are routed, and their
length, would depend on the site geometry. It is anticipated that the circuits would be very short and only
between the two adjacent sites.



These are detailed in Section 9.5, but a summary of required work includes:

Provide capacity mitigation to the transmission line serving San José A.

Provide a transition station at the existing electrical tower north of San Carlos to transition the
double El Patio / San José A circuit to underground.

Provide double circuit underground duct bank and cabling.

Provide a transition station in a yet to be identified location to transition the single San José B /
San José A circuit to underground.

Provide single circuit underground duct bank and cabling.

Loop the 115KV San José A - El Patio line into the New Switching Station.

Provide connections at San José A substation.

Proposed electrical infrastructure is shown in Figures 9.7 and 9.8.

In the option of a direct PG&E 12 kV distribution service being provided from San Jose A, the following
changes would apply;

e PG&E would construct up to four underground circuits between Station A and the customer’s
development. Each circuit would be approximately 500 to 1000 feet long depending on the route
and site chosen by the customer. The circuits would be installed either within franchise areas of
public streets or within easements obtained from private property owners.

e The required substation A modifications to facilitate direct service by PG&E include the
replacement of the 115 kV, 12 kV and 4 kV buses and replace the three existing transformers and
control room within the existing substation property. The 115 kV bus and control room would be
housed in a new building. The 12 kV and 4 kV buses would be housed within metal-clad
switchgear buildings. The power transformers would be located on outdoor concrete pads.

8.1.6. Undergrounding of Overhead Transmission

The existing PG&E overhead transmission circuits, as part of this development and other developments,
will be placed underground at certain locations on PG&E’s network.

In order to facilitate this, transition stations (from overhead to underground) are required at the locations
of existing PG&E electrical towers. Proposed electrical infrastructure is shown in Figure 9.8.
Undergrounding the transmission lines will take place according to PG&E standards and will typically be
in underground duct banks with associated vaults and access points.

Should the existing PG&E double circuit overhead line be placed underground, the likely location for the
100’ x 75’ footprint (including the existing tower) transition station would be the PG&E'’s existing
electrical tower, to the north of San Carlos.

Should the existing PG&E single circuit overhead line be placed underground the likely location for the
50’ x 75 footprint (including the existing tower) transition station would be within an identified zone as
depicted in Figure 9.8.

In the case that the switching station is located on PG&E San Jose A land PG&E would construct two
underground circuits between Station A and the customer-owned substation. Each circuit would be
approximately 500 to 1000 feet long depending on the route and site chosen for the customer-owned



substation. The two circuits would be installed either within franchise areas of public streets or within
easements obtained from private property owners.

8.1.7. Proposed Natural Gas

There is a desire to eliminate natural gas throughout the Project to meet the Project’s sustainability goals.
The City of San Jose also supports an all-electric site design in line with the Climate Smart San Jose goals,
and has legislated this outcome through a natural gas prohibition ordinance that will take effect August 1,
2021, for all buildings. In line with these commitments, the project does not propose new natural gas use
for any end uses.

8.2. COMMUNICATION SYSTEMS
8.2.1. Scope of Service

The existing Project site is served by the incumbent local exchange carrier, AT&T, and franchised
competitive local exchange carriers such as Comcast and others., which each own and operate their
individual systems. The Project design team is in the process of mapping and verifying existing joint
trench routing and will coordinate carriers on final configuration in the future to provide uninterrupted
service to adjacent property owners.

8.2.2. Existing Communication Systems

The telecommunications serving the Project area consists of above-ground and buried
telecommunications circuits from several providers, primarily AT&T and Comcast. There is a combination
of coaxial cables and strand-mounted active equipment for Comcast service. There are medium count
copper cables to provide voice services to businesses and residents in the area. There are also fiber-optic
cables for high-speed data service.

North of the SAP Center/The Alameda the circuits are a mix of pole mounted communications cables on
the PG&E poles with undergrounding at rail crossings and major street intersections. In the area to the
south and east of the SAP Center the cabling has been undergrounded.

South of The Alameda telephone and cable TV lines are primarily above-ground mounted on electrical
poles with a few dedicated telecommunications poles. Undergrounding occurs at major intersections,
creek/river crossings, and rail crossings.

There are also train signaling cables in the Project area. From the main Caltrain trunk to the rail crossing
between Cinnabar Street and N. Autumn Street there is an above-ground, pole-mounted signaling cable.
In the green area to the east of Diridon Station at Crandall Street before the tracks emerge aboveground,
there are light rail communications and signaling circuits.

The Project area contains one cross-connect box at the southeast corner of Cinnabar Street and North
Montgomery Street. While outside the Project area, the cross-connect box and an active equipment
controlled environment vault at the Northwest corner of West St. John's Street and North Autumn Street
may be close enough to be of concern. This appears to serve the SAP Center.



There are four pole mounted cellular telephone sites in the Project area:
e Southeast corner of North Montgomery Street
e Mid-block on South side of West Julian Street
e Mid-block on the east side of South Montgomery Street south of Crandall Street
e Mid-block on the west side of South Montgomery Street adjacent to the Fire Training Center

There is a radio transmission tower in the PG&E substation south of Diridon Station.

The central office that serves the Project area is the AT&T San José A central office at 95 Almaden Avenue
(CLLI Code SNJSCAO02). This central office serves, but is located outside, the Project area.

There is an AT&T service center located at 145 S. Montgomery Street. While this is no longer identified as
a central office, there is an underground telecommunications structure on S. Montgomery Street and a
large telecommunications structure consisting of multiple underground vaults in both the north and south
lanes of Park Avenue. Further research is required on this facility as it may still act as a wire center even if
it is no longer a central office so cables may need to be relocated.

Intelligent Transportation System

The existing Intelligent Transportation System (ITS) provides connectivity for enabling and enhancing
mobility to provide centrally controlled and monitoring services for different modes of transport and
traffic management. This enables users to be better informed and make safer, more coordinated, and
'smarter' use of transport. The pathways that are used for ITS also provide pathways for general fiber
optic cabling to connect other city resources.

There are traffic signals at:

W. Julian Street at N. Montgomery Street

W. Julian Street at N. Autumn Street

W. Julian Street at Autumn Parkway

W. Julian Street at N. Pleasant Street

W. Santa Clara Street/The Alameda at White Street/Stockton Ave
W. Santa Clara Street at Cahill Street

W. Santa Clara Street at S. Montgomery Street

W. Santa Clara Street at Barack Obama Boulevard (formerly S. Autumn Street)
W. San Fernando at Delmas Avenue

Barack Obama Boulevard at VTA crossing

Park Ave at Delmas Avenue

Barack Obama Boulevard at S. Montgomery Street

Barack Obama Boulevard at W. San Fernando

Park Avenue at S. Montgomery Street

W. San Carlos Street at S. Montgomery Street/Bird Avenue

Bird Avenue at Auzerais Avenue

Bird Avenue at Interstate 280



These signals are connected together with singlemode fiber optic cable that rout to the individual devices
via a series of trunks and branches.

e Main north-south trunk

o Routed along Bird at the south of the Project area, along Barack Obama Blvd to W. Julian
St. The trunk turns east at S. Julian and is routed away from the Project area

o Trunk contains varying amounts of fiber, up to 500 strands

e East-west trunk along Park Avenue crossing the Project area
o Up to 144 strands in multiple sheaths

e East-west edge cable along W. Julian Street crossing the Project area
o Small count fibers up to 36 strands in multiple sheaths

e East-west edge cable along W. Santa Clara Street crossing the Project area
o Small count fibers up to 12 strands in a single sheaths

e Edge fibers feeding traffic signals at the intersections noted above

e The fibers are used by multiple entities, including City of San Jose, SJ DOT, and Silicon Valley

ITS. The entities responsible for the fiber is being ascertained, as it is likely different from the
user.

The intersection of Barack Obama Blvd and the VTA lines has rail signal equipment in addition to traffic
lights for pedestrian crossing.

The extent of city fiber within the area is being studied. City fiber maps were made available on August 14
and are being studied and validated against the Project plans.

Information regarding existing conditions and facilities have been obtained from publicly available
sources and have not been verified in the field or with the service providers. Validation will be required
prior to design efforts and are underway.

Access to the Project area requires careful planning as it is bordered by multiple forms of transit and the
Guadalupe River and Los Gatos Creek. The Caltrain/Amtrak tracks on the west side will likely require an
indefeasible right of use agreement, as will crossings of State Highway 87 on the east side and I-280 on
the South.

Within the Project site the primary dedicated streets will require agreements with the city for crossings to
create a distribution loop for the cable within the Project. The south area of the Project will have to
contend with crossing beneath Los Gatos Creek to create a connectivity loop for the four proposed
buildings south of the Creek.

The discontinuous nature of the Project area at The Alameda/SAP center suggests that special attention
will be needed to create diverse pathways or a distribution loop, as is typically requested by the Project
Sponsor.

The building at 145 S. Montgomery was an AT&T central office and wiring center. Based on
correspondence with AT&T, it has been decommissioned and is no longer owned by AT&T. The large duct
structure on Park Avenue south of 145 s. Montgomery is indicated as still owned by AT&T.

City fiber within the Project area will be protected or rerouted based onsite conditions. Joint trench
conduit pathways for city and other fiber providers are being designed as part of the public joint trench



design package. Extent of the modifications to the City has yet to be determined. The Project is waiting on
the city to provide information regarding locations of city fiber.

8.3. JOINT TRENCH
8.3.1. Scope of Service

Due to the proposed street abandonment and new roads, existing public dry utilities will require
relocation and/or overhead to underground conversions. The joint trench scope includes proposed
relocation of existing public dry utilities in preparation for future developments and to maintain utility
clearance requirements within new site conditions. The joint trench team is in the process of performing
field verifications to identify existing utility infrastructure and begin planning the proposed joint trench
routing to accommodate these relocated utilities.

8.3.2. Proposed Joint Trench

The joint or common trench system to be included in the public ROW may include underground electric,
gas, phone, cable TV and streetlight facilities. This trench would be separate from the utilidor (described
in Section 9.1.3) as it will not provide routing for private utilities systems, only Franchise and City utilities.

The joint trench will allow for separate, dedicated pathways for: city services, including ITS; incumbent
local exchange carriers (such as AT&T and Comcast); and competitive local exchange carriers.

9. PRIVATE UTILITIES
9.1. DISTRICT UTILITIES

9.1.1. Scope of Service

The proposed district utilities are designed to serve only privately owned parcels within the development
boundary with the option of serving public Parks within the Project boundary and will run almost
exclusively within private parcels within the development boundary. Private systems will be owned,
operated and maintained by the Project applicant.

9.1.2. District Systems

The Project proposes a district-systems approach for wastewater, energy, and solid waste flows most
efficiently, meaning that such services would be delivered through shared district-wide infrastructure,
rather than individual and building-specific systems. Providing district systems and services enables local
management of the Project’s resource demands, thereby reducing burdens on existing municipal systems
while increasing Project resiliency.



9.1.3. Utilidor Distribution

The Project proposes to include new utility corridors (“utilidors”) for the conveyance of private utilities to
serve the Project area. These private utilities may include thermal systems (chilled and hot water),
communications, electrical distribution, sanitary sewer collection, recycled water distribution, and
automated waste collection. The utilidors will be constructed as a combination of direct-bury utility
trenches, utilities within basement parking, or underground tunnel structures. When crossing Los Gatos
Creek, the proposed utilidors may be constructed using a jack-and-bore method, or integrated into a
proposed bridge structure.

Underground tunnel structures are generally proposed for right-of-way crossings. A deep utilidor
structure allows for under-crossing of public ROWs with minimal disturbance or rerouting of existing
City-owned and franchise utilities. A direct bury construction method at these ROW crossings would
result in conflicts with the existing utility systems and would require significant existing utility protections
and relocations. At a maximum, the utilidor reaches an outer width of 24 feet. Its size is based on a
conceptual design and is subject to change through detailed design, including a reduction in width where
appropriate. This width will accommodate a range of services and is sufficient to ensure access by
maintenance staff, installation and maintenance of equipment (including withdrawal of valves and
electrical systems) while maintaining free access for general maintenance. Refer to Figure 9.1 for the
Conceptual Utilidor Plan and Figure 9.2 for a conceptual utilidor section. Tunnel access to the utilities will
reduce future construction and traffic disturbance at the street level for repairs or upgrades to the
proposed utilities.

In future design phases, the utilidor will be designed for liquefaction potential and to mitigate differential
settlement. Soil prep and additional soil enhancement may be required for installation of new or
upgraded public and/or private utilities. Alternative pipe materials choices may also aid to mitigate
differential settlement.

Buildings that are proposed to receive tenant improvements only are not intended to connect into the
proposed utilidor system, but instead would connect directly to existing utilities within the ROW.
However, there is a possibility that these buildings could connect into the private utilidor system which
would be determined in future design phases on a building-by-building basis.



Figure 9.1. Conceptual Utilidor Layout
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developments would have the right to connect to the District Systems subject to any required regulatory
approvals.

Figure 9.2. Conceptual Utilidor Tunnel Section
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9.1.4. Central Utility Plant

The Project proposes to consolidate district utility services via the construction of one or more Central
Utility Plants (CUPs). Consolidating the Project utility services CUP(s) improves equipment spatial and
operational efficiency, helping the Project achieve its stated sustainability goals. There may be up to two
infrastructure zones, one in the southwest portion of the site (parcels north and south of Park Avenue
between the railway and Cahill Street) and one in the northern portion of the site (at the corner of Julian
St. and N Montgomery St) as shown in Figure 9.1.The Project’s phasing strategy may also require a
temporary thermal utilities to serve some parcels prior to the construction of the CUPs.

The central utility plant(s) (CUP) will provide a consolidated location for the following utilities:

e Water reuse facility to treat privately-collected wastewater and produce recycled water for non-
potable uses. This facility would meet California Code of Regulations Title 22 disinfected tertiary
(unrestricted reuse) recycled water standards.

e Central utility plant to provide heating hot water and chilled water. Equipment in this facility
would comply with Title 24 energy code requirements.

e A CUP may be co-located with a proposed logistics center (including AWCS facilities) to further
consolidate infrastructure.

e The proposed electrical substation and switching station may be co-located with the CUP as well
to further consolidate infrastructure.

e The plant may also include back up facilities for resilience and life safety including generators and
battery storage.

9.2. DISTRICT WASTEWATER COLLECTION SYSTEM
9.2.1. Scope of Service

The district wastewater collection system will serve the majority of the proposed parcels within the
development area and will be located within the proposed utilidor system. A small portion of the sanitary
sewer system which will provide a discharge connection from the water reuse facility will be located
outside of the utilidor and will extend beyond the development boundary, along W San Fernando Street to
Almaden Blvd. Refer to Section 9.2.4.3 for additional description of the discharge connection. The Project
applicant will be responsible for ownership and maintenance of the onsite district water reuse system and
private sanitary sewer collection system.

9.2.2. Collection Areas

The proposed sewer system would collect wastewater from the majority of the Project’s proposed
development parcels via a private collection network owned by the Project applicant and connected to an
onsite district water reuse facility (WRF). See Section 9.2.4 below for additional detail on the WRF. Some
development parcels (e.g., Parcel D8) may connect directly to the city’s sanitary sewer network as
identified in Table 9.1 and Figure 9.3. Modeling of estimated sanitary sewer flows from these individual
parcels will be completed in subsequent design submissions. The extent of upgrades required is not
anticipated to exceed those described in Section 7.2.5 under the Business-as-Usual Scenario.



Table 9.1: Development Parcels Proposed to Connect to the City’s Sanitary Sewer Network

Parcel Proposed Connection

40 South Montgomery Street | To the existing line in South Montgomery Street

150 South Montgomery Street | To the existing line in Barack Obama Boulevard (formerly South Autumn Street)

Parcels D8, D9, D10, D11, D12, | To the existing line in South Montgomery Street
& D13

374 West Santa Clara Street To the existing line in West Santa Clara Street

9.2.3. Proposed Low-Pressure Collection System

The proposed design for wastewater collection includes a private, low-pressure sanitary sewer collection
network which would be integrated into the proposed utility corridor alignment as shown in Figure 9.3.
Sanitary waste would be collected in a small pump station in each building basement. The pump stations
would include a collection tank and a pump to feed into a low-pressure force main, routed within the
proposed utility corridor. Pumps would be selected to adequately transfer wastewater solids through the
network to the WRF.

A low-pressure collection system (also known as a pressure sanitary sewer, PSS) is proposed as it allows
for the controlled transfer of sewage in a more efficient footprint than conventional gravity systems. A
pressurized system would allow for wastewater to be collected in smaller diameter pipes within the
utilidor whereas a gravity system would require that a dedicated trench be constructed with larger
diameter pipes to achieve adequate slope for flow. A PSS operates through a sealed system, eliminating
leakages (exfiltration) and stormwater inflow and infiltration (I/I) while also reducing odor issues. The
pump station wet wells associated with the PSS will be vented as required by CPC to prevent odorous
conditions. If needed, air blowers and odor control units (e.g., carbon filters) may be incorporated into the
pump station design.

The inclusion of PSS and WRF avoids the upsizing of buried gravity mains, which would be a much larger
construction Project and would involve trenching within public roadways. Additionally, a PSS allows for
system optimization, as the operator can program the system’s operating periods and stagger peak loads.
This flexibility could potentially reduce the discharge volume that would be sent to the City.



Figure 9.3. Proposed Wastewater Collection Network
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9.2.4. Onsite District Wastewater Treatment and Water Reuse Facilities
9.2.4.1. Facility Design

Up to two private onsite district water reuse facilities (WRFs) are proposed to treat Project-generated
wastewater for reuse to meet non-potable demands; where a second WRF would be constructed if the
existing Sharks parking lots are not included in the Project. The WRF(s) would meet California Code of
Regulations Title 22 disinfected tertiary (unrestricted reuse) recycled water standards through a multi-
stage treatment system, including primary treatment, secondary treatment, tertiary filtration, and
disinfection. The WRF(s) have been sized to treat up to a maximum wastewater production flow of 1
million gallons per day (MGD). Water that has been tertiary filtered and disinfected would be stored in a
non-potable storage tank before being distributed for uses such as water closet and urinal flushing,
irrigation, and cooling. Treated non-potable water would be distributed via a pressurized distribution
network within the private utilidor.

The Project wastewater flow estimates account for low-flow fixtures, as required by LEED and CalGreen,
and are aligned with the Project’s sustainability commitments. The unit demand factors associated with
these low-flow fixtures are lower than the unit demand factors provided by the City of San José (July
2020) and in San Jose Water’s Water Supply Assessment (WSA) (January 2020), resulting in lower
projected wastewater flows. A comparison of San Jose Water’s typical demand factors and the Project’s
proposed demand factors, including potable and non-potable water demands, are presented in Table 7.4..
The revised unit demand factors would decrease the Project’s estimated total water use, thereby also
decreasing the Project’s wastewater production estimates. Using the revised unit demand factors, the
Project’s annual non-potable water demands are projected to be 107 million gallons per year (MGY) and
the annual discharges to the City’s sanitary sewer are projected to be up to 165 MGY.



9.2.4.2. Treatment Standards

The proposed onsite district WRF(s) would treat wastewater to California Code of Regulations Title 22
disinfected tertiary (unrestricted reuse) recycled water standards. These are the same public health
standards met by the recycled water produced by the San José-Santa Clara Regional Wastewater Facility
(SJ-SC RWF) and distributed by South Bay Water Recycling (SBWR). The WRFs would be co-located with
the mechanical and thermal equipment in the CUP locations outlined in Section 9.4.

The recycled water produced at the WRF(s) will be regulated by the State and meet the same water quality
as the SBWR system, which produces disinfected tertiary (unrestricted reuse) recycled water. This level of
treatment allows for unrestricted reuse for approved non-potable end uses including spray irrigation. The
Project will have the capacity to irrigate public areas (which could include publicly-owned parks and/or
privately-owned parks with public access) with recycled water produced at the WRF thereby leaving
potable water available for other uses.

9.2.4.3. Discharge Connection

As described above, the private district system would tie into the City’s sanitary sewer network to
discharge excess wastewater from the water reuse facility and, potentially, for disposal to the City sewer
system of residual solids (sludge). This connection would allow the water reuse facility to discharge excess
wastewater to the City’s sanitary sewer system if there is a lower demand for recycled water or the district
system is offline for any reason. These discharges would be governed under an industrial wastewater
discharge permit. This arrangement would avoid the need for the Project applicant to permit a treated
water discharge to the environment. Connections to the City's sanitary sewer with monitored flows will
have wastewater metering.

Industry standards typically referenced by the State Water Quality Control Board, define ‘sludge’ as the
solid, semisolid, and liquid residues removed during primary, secondary, or advanced wastewater
treatment processes. Solid waste refers to grit and screening material generated during preliminary
treatment. Biosolids refers to sludge that has been treated and tested and shown to be capable of being
beneficially used as soil amendment pursuant to federal and state regulations.

This sanitary sewer discharge connection would connect across Los Gatos Creek via the proposed utility
corridor and Guadalupe Creek via the West San Fernando bridge. An existing 33” RCP City sanitary sewer
trunk line has been identified running within Almaden Boulevard where a connection is proposed. The
point of connection would be determined in coordination with City staff. The discharge infrastructure
may require some installation within existing roadways once it exits the proposed utilidor. Discharge
infrastructure outside of the proposed utilidor would require an encroachment permit within the ROW.

If a northern WRF is constructed, a second sanitary sewer discharge connection to the City system would
be required outside of the proposed utility corridor.

9.2.4.4. Solids Management and Corrosion

The sludge from the treatment plant would be predominantly liquid, with a very low percentage of solids.
The primary solids are preliminarily estimated to be 2% (20,000 mg/L) total suspended solids flow, while
the secondary solids are preliminarily estimated to be 1% (10,000 mg/L) total suspended solids flow.



One alternative being considered is discharge of these low solids concentrations to the City sanitary sewer.
Based on the 2012 Sanitary Sewer Flow Monitoring Service Order No. 6, the City’s sanitary sewers have
adequate flow to carry these solids to the SJ-SC RWF. As such, it is not anticipated that this discharge
would create a high corrosion potential in the sewer lines.

The Project is also studying onsite solids management alternatives. Any product of onsite treatment
would be beneficially reused and would not be taken to the SJ-SC RWF. For example, the sanitary solids
produced as a by-product from the onsite district WRF(s) could be managed onsite through pyrolysis,
generating biochar (a high-quality soil amendment), and/or through anaerobic digestion, generating
biogas that could be used in fuel cells to generate electricity. Should anaerobic digestion be implemented,
co-digestion with food waste collected via the automated waste collection system would increase the
amount of biogas and biosolids production. The digested biosolids would be dewatered and reused
beneficially as soil amendment.

California Senate Bill 1383 requires a 50 percent reduction in organic waste disposal from 2014 levels by
2020, and a 75 percent reduction by 2025. Onsite beneficial reuse will help the City to meet that goal by
diverting this organic waste from the landfill. Any products of the onsite solids management will be used
within the Project boundaries or as close to the Project site as possible; the hauling distance will be
minimized to the greatest extent feasible.

The City of San José currently has a robust condition assessment program. As stated in the Sanitary Sewer
Corrosion and Odor Potential letter provided to the City dated March 13, 2020, the Project applicant does
not expect the discharge from this Project will exacerbate any corrosion or odor potential in the sewer
lines based on its initial analysis.

9.2.4.5. Odor Control

At the initial stage of treatment, raw wastewater is screened to remove inorganic solids, which are
collected in a roll-off bin and periodically hauled off-site. Preliminary screening of wastewater is intended
to remove large materials from the flow stream that may damage or clog subsequent treatment equipment
and reduce overall treatment reliability. Screens can either be coarse or fine depending on the size of
material intended for removal. Materials captured by the screens are called screenings and can include
rags, plastics, and paper. Screenings are composed of primarily inorganic wastes that are not
biodegradable and not beneficial for post processing and resource recovery. As such, screenings are
typically washed, compacted and hauled off site at regular intervals for disposal in a permitted landfill.

Grit such as sand, gravel, coffee grounds and eggshells are removed to prevent their accumulation in
downstream processes such as aeration basins and anaerobic digesters. These materials are typically
removed via gravity settling; scour air or another abrasion process can be used to more effectively
separate grit from other suspended solids. Similar to screenings, grit does not have a resource recovery
value and is hauled off site.

The screenings and grit would need to be managed to not create nuisance odors; wastewater treatment
plant odors are subject to the jurisdiction of the Bay Area Air Quality Management District. Handling and
disposal would require screenings and grit to be washed and drained, and the wash water may be recycled
to the front of the treatment train. Once washed and dewatered, the screenings and grit will be stored in
refuse containers satisfying the City’s requirements, and routinely hauled offsite to a permitted landfill.
Refuse containers would have to be odor proof and contained within an area draining to the sanitary
sewer in the case of a rain event. Odor control measures may also include housing primary screenings in a
ventilated enclosure at the WRF.



Primary treatment and management of primary and secondary solids will also produce odors. The WRF
will have appropriate odor controls to manage any objectionable odors from these processes. The
headspace of tanks with the potential to produce odors will be vented. If needed, air blowers and odor
control units (e.g., carbon filters) may be incorporated into the wastewater treatment design. Specific
solutions will be developed as the Project moves into design.

9.2.4.6. City Permitting and Fees

As the control authority for the San José-Santa Clara Regional Wastewater Facility (SJ-SC RWF), the City
of San José is required by state, federal, and local laws to regulate wastewater discharges of specified
commercial businesses and industrial users to the SJ-SC RWF. Through its Pretreatment Program, the
City permits and inspects specified commercial and industrial facilities - as outlined in Municipal Code
Chapter 15.14 (Sewer Use Regulations). Through Industrial Wastewater Discharge Permits, the City
authorizes industrial process water discharges to the sanitary sewer and the SJ-SC RWF. The wastewater
discharges from the WRF to the City’s sanitary sewer will be subject to the City’s Pretreatment Program
and permitted through an Industrial Wastewater Discharge Permit.

The City has two rate structures for sewer service and use charges: Standard Use Type Rates - including
Residential Rates (calculated by unit) and Commercial, Institutional, and Light Industrial Rates
(calculated by volume) - and Monitored Industrial Rates (calculated by volume and loading).

The Standard Use Type Rates apply to non-residential users discharging sewage of uniform strength or
discharging less than 25,000 gallons per day. The rate structure for these classes is based on adjusted
water consumption (and in the case of Downtown West, reduced by the provision of recycled water to the
buildings) data reflecting the difference in sewage strength among the standard classifications of users
(e.g., Restaurants-Delis, Hotel-Motels, Business Offices/Condos, etc.). An annual charge is computed for
non-residential users using the unit rates and placed on the property tax rolls for collection by the Santa
Clara County Tax Collector’s Office.

The Monitored Industrial Rates apply to non-residential users discharging more than 25,000 gallons of
sewage per day or discharging sewage of widely varying strength. These users are billed monthly on the
basis of samples collected during the billing month, while the monthly sewage flow is derived from actual
sewage flow meter data or estimated from potable water consumption.

The wastewater discharges from the WREF to the City’s sanitary sewer will be charged for sewer service
and use under either the Standard Use Type Rates or the Monitored Industrial Rates, subject to the final
design of the WRF.

9.2.5. Private Sewer System Phasing

The sanitary sewer collection system will be built out as buildings come online through the three phases of
construction as described in Section 1.7 Project Phasing. Sewer laterals and all required pumps would be
constructed on a parcel-by-parcel basis.



9.3. DISTRICT NON-POTABLE WATER
9.3.1. Scope of Service

The non-potable water pipe is proposed to serve only parcels within the development boundary with the
option of serving public parks within the Project boundary. The non-potable system will be located on
Project applicant property and within the utilidor system. The non-potable water systems will be owned
and maintained by the Project applicant.

9.3.2. Project Demands

In the proposed development, non-potable recycled water may be used for water closet and urinal
flushing, irrigation, and mechanical cooling tower use. Use of recycled water may help the Project comply
with the City of San José’s New Construction Green Building Requirements which require meeting LEED
Silver with a goal of reaching LEED Gold. All Google LLC office buildings in line with the ABgoo
certification will achieve LEED Gold and water incentives will be a contributor to the overall performance.

Estimated average non-potable water demands based on unit demands for similar developments are given
in Table 9.1. Non-potable demands do not account for potable water uses such as drinking water. A
preliminary water balance shows an excess of non-potable water during winter months. Additional winter
season non-potable demands would be investigated to use this surplus. As described in Section 7.1,
Project water demands are provided here as an engineering estimate for informational purposes only.

Table 9.1: Average non-potable demands

Average Daily Non- Average Annual Non-

Program Potable Demand Potable Demand
(gal/d) MGY)

Office 62,100 23
Residential 44,900 16
Retail 10,200 3.7
Restaurant - -
Hotel 2,000 1.1
Event space 600 0.2
District Systems 5,100 1.9
Logistics/Warehouse 5,100 1.9
Subtotal: Interiors 130,900 48
Cooling 99,100 36
Irrigation 63,400 23
Subtotal: Seasonal 162,500 59
Total 293,400 107




9.3.3. Proposed Non-Potable Water Supply

As outlined above, the non-potable water supply to the Project site would be provided by up to two onsite
district WRFs that would treat sanitary sewer flows produced by the Project for non-potable reuse
throughout the Project.

San Jose Water Company-supplied potable water would be used as a backup supply to the recycled water
system. Due to the phasing of the Project, potable water would also be used as a supply for non-potable
uses until the water reuse facility(s) are constructed and brought online.

9.3.4. Proposed Distribution System

Treated non-potable water would be distributed to all or most Project development parcels through a
private distribution system. The non-potable pipe would be routed through the utility corridor and
connect to all proposed buildings as a non-potable supply for water closet and urinal flushing and
irrigation. The non-potable supply would also be sent to the proposed central utility plants (CUPs) as a
makeup water supply for the cooling towers.

Figure 9.4. Non-Potable Water Distribution
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9.3.5. Non-Potable Water System Phasing

The non-potable water distribution network would be built out as buildings come online through the three
phases of construction as described in Section 1.7. Non-potable laterals and any required booster pumps
would be constructed on a parcel-by-parcel basis. As described above, the majority of the onsite district
WRFs would be built during the proposed Project’s initial phase, to ensure that a non-potable supply
would be available for buildings as they are developed.



9.4. DISTRICT THERMAL SYSTEMS
9.4.1. Scope of Service

The proposed thermal systems would serve the full proposed Project, with some buildings being serviced
by standard BAU systems depending on phasing constraints, as noted below. The CUPs and distribution
of heating hot water and chilled water would be owned and managed by the Project applicant.

9.4.2. Proposed Thermal System

There is no existing heating hot water or chilled water system serving the site. Thermal energy for the
Project is proposed to be served from up to two central utility plants (CUPs). The Project phasing strategy
may require temporary thermal service to some buildings while the CUPs are constructed. Provision for
temporary heating and cooling equipment to be removed when the CUPs are commissioned will be made.
The CUPs would provide heating hot water and chilled water to the majority of the buildings within the
Project area via underground heating hot water and chilled water pipes located within the utilidor and/or
direct-buried.

Figure 9.5. Thermal Energy Layout
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Equipment at the plant would be selected to comply with Title 24 energy code requirements and support
achievement of LEED-ND Gold for the Project and LEED Gold for the office buildings. Additional energy,
carbon, and water savings are possible through centralization and heat recovery between buildings within
the Project. Centralizing thermal production also allows for improved operating efficiency of primary
cooling and heating equipment, reducing electricity and natural gas use for the Project.

Central cooling generation for most buildings in the Project area is currently proposed via water cooled
chillers and heat recovery chillers rejecting heat to cooling towers mounted on the roof of the CUP



building. Heat rejection via a localized ground loop utilizing structural piles or mat foundations within the
Project area may be utilized as well. Heating is proposed to be all-electric via air source heat pumps
located on the roof of the CUP building, heat recovery chillers, and water source heat pumps connected to
a ground loop located within the mat foundation and/or structural piles of the CUP and nearby buildings.
Alternate means of heat exchange would be subject to additional approval. Centralizing thermal
equipment provides greater operational efficiency as well as a means to exchange heat between residential
and commercial buildings, as well as reduce water consumption required for cooling towers. The Project
may also include wastewater heat exchange from the district non-potable water system, thermal energy
storage, and anaerobic digestion of onsite generated organic waste for use as biogas for fuel cells onsite.

Several buildings within the Project area may not be connected to the CUP. These include existing
buildings that will remain within the development area, certain residential buildings, and parcels which
may be constructed prior to the CUP and hot and chilled water lines being complete. Where appropriate,
temporary thermal service may be located at these parcels with a connection to the CUP replacing the
temporary service. In other cases, the parcels will maintain stand-alone thermal equipment unconnected
to the CUP. In all cases, non-CUP thermal equipment will meet all required standards under California’s
Title 24 building Energy Efficiency Standards. The map below indicates the parcels for which local cooling
towers may be utilized.

Heating hot water and chilled water distribution would be via pipes located either in the proposed utilidor
or where necessary direct buried. A condenser water pipe between buildings may additionally be required
to connect the ground loop within the mat foundation and energy piles.

Figure 9.6. Conceptual Cooling Tower Locations for Satellite Thermal Services
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9.5. DISTRICT ELECTRICAL SYSTEM
9.5.1. Scope of Service

The proposed microgrid electrical distribution and thermal systems would serve the full proposed Project.
The final ownership and operation of the systems is under review to ensure that the benefits are realized
from an environmental and economic perspective. The proposed modifications and upgrades to PG&E
Systems which extend beyond the development boundary are described in further detail in Section 8.1.

9.5.2. District Microgrid and Renewable Energy

Renewable generation technologies including photovoltaic arrays and building-integrated photovoltaic
products may be located on building rooftops and facades, with an anticipated minimum peak generation
capacity of 7.8 MW. In addition, storage technologies such as batteries may also be deployed within the
substation area, the CUP, or within buildings throughout the development. Such storage technologies
could be used to provide both resilience and/or backup power services in addition to the proposed
generators. Both storage and generation on-site would allow the realization of Project benefits such as:

Provide power to key Project area loads in the event of a utility wide grid outage.

Allow renewable energy to be shared between buildings.

Allow the generation and storage technologies to provide grid services and balance demand and
onsite generation with grid import and export.

The Project is also proposing providing localized 12.47/21 kV infrastructure from a dedicated
transmission substation to connect the majority of buildings within the development area in a microgrid
with one or more connections to the PG&E transmission system. The microgrid would include controls to
share power between buildings across the microgrid distribution, and controls to operate any below
substation generation and storage disconnected from the grid in the event of an outage. It is not
anticipated, however, that the microgrid will have sufficient renewable energy and storage to operate for
an extended period in an islanded scenario due to the high-density nature of the Project. The intent of a
microgrid topology is primarily to enable sharing of renewable power and storage and provide limited
resilience to critical functions in the event of an outage on the transmission network.

A limited number of buildings may not connect to the microgrid; these include existing buildings which
will remain in the development area, some residential buildings, and parcels which may require power
prior to construction of the CUP and microgrid due to phasing. These are noted in the figure below. In this
event, electrical distribution to these buildings will be provided by PG&E to the main meter for the
building via distribution lines in the public right of way rather than the private utilidor. Renewable
generation and storage assets located at these buildings will not contribute to the microgrid.



Figure 9.7. Locations of buildings which may be provided with power from PG&E directly instead of the
CUP and microgrid.
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The Project’s microgrid distribution would be housed within the proposed utilidors as described in
Section 9.1.3.



Figure 9.8. Proposed Electrical Upgrades and Conceptual Microgrid Layout.
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9.6. DISTRICT COMMUNICATIONS

9.6.1. Scope of Service
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The Project’s infrastructure obligations include the design and construction of the proposed
communication utility systems to serve the development. These systems encompass a combination of
Project applicant-owned, franchise-owned, and city-owned communications pathways and cabling.
Privately-owned cabling will be located within the proposed utilidor, while other cabling will be located

within the proposed joint trench.

9.6.2. Proposed Communication Systems

The proposed improvements for communications and data infrastructure include a combination of
privately-owned and franchise-owned systems.

. Proposed

/— Transition
4, +  Station

Singlemode fiber-optic cabling to each new building with diverse routing to provide resiliency. Based on
previous campus Projects this could take the form of multiple self-healing rings based on geographic

zones.

Modifications and additions to franchise communications systems include the following;:
¢ Undergrounding or removal of existing telecommunications fiber and copper in the Project area.
e Provision for communications connectivity to residential areas of the Project including data
connectivity and connectivity for cable-television and voice services. Connections to residences
will likely be provided by fiber-optic cable, regardless of who provides the service. Within the
residences this may transition to copper cable or remain on fiber.



e Modifications to the City communications fiber optic cable to place in the joint trench and modify
City ITS fiber based on changes to traffic signaling extent and locations.

e Provision for installation of future 5G cellular service. The trajectory of 5G service is being
developed and will remain under study, but the timing of this Project and the rollout of 5G
services nationwide would indicate a substantial 5G infrastructure including small cell equipment
and fiber backhaul. Provision for 5G should be allowed for in the joint trench.

9.7. SOLID WASTE COLLECTION
9.7.1. Scope of Service

The proposed automatic waste collection system (AWCS) would serve the full proposed Project with solid
waste collected at centralized terminal facility(s). Additional residual waste streams not transported by
the AWCS would be collected by a vehicle from each building. Waste truck access will be provided at both
the AWCS terminal(s) and each building. All components of the waste management system would be
owned and managed by the Project applicant, and interface with the City’s commercial and multi-family
residential waste franchisees for waste collection. The AWCS system shall be designed to conform with the
City of San Jose Municipal Code.

9.7.2. Existing Solid Waste Collection Infrastructure

The site is currently served by truck-based municipal waste collection. There is no existing underground
infrastructure onsite for solid waste collection.

9.7.3. Proposed Automated Waste Collection System

The Project is considering various strategies to manage solid waste, including an automated waste
collection system (AWCS). The system is described here and addressed further in the Downtown West
Improvement Standards DWIS to enable its future implementation. The AWCS is a project option and its
approval will be subject to a subsequent and separate Council approval. If the system is not progressed by
the Project, the waste facilities will be developed inline with all applicable codes and standards.

The AWCS option comprises a main pressurized pneumatic pipe that runs below grade, primarily within
the proposed utilidors. Individual buildings are connected to the main AWCS trunk via below-grade
laterals. The computer-controlled system would allow for the collection of a variety of solid waste streams
via waste inlets distributed within the buildings and at select exterior locations. The waste is transferred
through a single-pipe that pneumatically pulls the waste to one or more central terminal facilities, where
each waste stream is deposited into the appropriate container. A roll-off waste collection truck would then
arrive at the terminal facility to haul away a full container, while delivering an empty replacement
container. These terminal facilities, collectively sized at approximately 15,000 square feet would be
located within one or both of the infrastructure zones and/or near the CUP(s) or an onsite logistics hub.

This system is expected to support three primary commercial waste streams: wet, dry, and a customized
single stream (CSS), and for multi-family residential: recycling and garbage. The Project is considering a
custom food scrap stream to allow for food waste to be co-digested with solids from the wastewater
treatment process at the water reuse facility(s). The co-mingling of these organic waste streams would
allow for better energy recovery onsite. Solid waste is placed in bags then deposited in an inlet specific to
the given waste stream. Waste streams remain separate via the automated process that evacuates one
stream at a time. Commercial and residential waste streams shall remain separate according to the City of



San Jose Municipal Code. The AWCS supports glass if it is mixed with other waste within the dry stream;
glass-only bags of waste would need to be hauled via traditional means from each building. Cardboard will
generally not be used in AWCS but hauled via traditional means. Waste bags used in the AWCS will be
selected for the purpose, reducing instances of bag breakage.

Other residual waste streams not transported by the AWCS will be collected by a waste vehicle from each
building. These residual streams will be sorted as wet and dry for commercial, and recycling and garbage
for multi-family residential, in accordance with San Jose standards. Further details of the overall solid
waste management strategy can be addressed in a subsequent stand-alone narrative.

Figure 9.9. Conceptual AWCS Layout
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9.7.4. AWCS Phasing

The AWCS option would be implemented and extended throughout the construction phases beginning
with the terminal facility and associated pneumatic pumps in phase 1. AWCS laterals and required trunk
extensions would be constructed on a per-parcel basis. Inlets for the system would be constructed on a
per-building basis.



10. SITE DESIGN

10.1. FLOOD MANAGEMENT
10.1.1. Scope of Service

The Project is required to design proposed buildings to meet flood-proof design standards for all proposed
buildings. Additionally, the Project proposes alternatives which can reduce existing flooding within the
development boundary. The effects of the alternatives may provide additional flood relief outside of the
Project boundary, depending on which alternative is chosen.

10.1.2. Existing Conditions

The effective FEMA Flood Insurance Study (FIS) Number 06085CV001B dated February 19, 2014 depicts
all 100-year flows are contained within Los Gatos Creek and Guadalupe River as shown in Figure 10.1 The
development parcels outlined are located within Zone X and Zone D which have no development
requirements. Some parcels abut Zone A and Zone AO floodplain designations, however there are no
proposed structures located in a mapped special flood hazard area (SFHA) Zone A or AO.

Figure 10.1. Effective FEMA 100-year Floodplain Map
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10.1.3. Hydraulic Modeling

The Santa Clara Valley Water District (Valley Water) has developed a two-dimensional hydraulic HEC-
RAS model of Los Gatos Creek which represents the best available floodplain data within the watershed.
The creek model identifies a deficiency of capacity in the channel that results in overbank flooding during
the 100-year event that is not identified on the FEMA FIRM. As such, this Project will need to address the
updated floodplain within the design to meet all local and federal requirements.

The results of the Valley Water hydraulic model shown in Figure 10.2 for the 100-year floodplain extent.
Where water depths exceed one foot an A Zone designation is shown, whereas depths less than one foot

are classified as X Zone. FEMA and the City require the elevation or floodproofing of structures within A
Zones as described below.

Figure 10.2. Valley Water Best Available 100-year Floodplain Map (Existing Condition)
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10.1.4. Proposed Conditions

Channel rehabilitation and the reconstruction of the Los Gatos Creek bridge at West San Fernando Street
are considered as Project alternatives which would help mitigate existing 100-year flood impacts. Portions
of this work would be located outside of the Project boundary as described in the Project’s EIR but would
be considered a Project improvement.

10.1.4.1. Channel Rehabilitation

An in-channel rehabilitation Project would both improve creek ecology and improve user experience
adjacent to the creek as well as lessen impediments to flow and improve channel hydraulics thereby
reducing overbank flooding.



The existing channel has a high roughness coefficient which slows flow, reduces capacity, and results in
overbank flooding. Existing condition roughness coefficients could be reduced by approximately 0.01
through removal of trash, debris, dead and live trees, and invasive plant species. Ongoing maintenance (in
perpetuity) would also help reduce the roughness coefficient by preventing the accumulation of additional
debris and re-growth of select trees to lower flow obstruction.

The rehabilitation Project could extend from the West Santa Clara Street bridge to the West San Carlos
Street bridge and occur on both banks.

10.1.4.2. Reconstruction of San Fernando Bridge

The existing West San Fernando Street bridge represents an impediment to flow due to columns and
abutments within the channel and a low bridge deck. In conjunction with the channel rehabilitation
Project, reconstructing San Fernando bridge to a clear span would significantly reduce overbank flooding
during a 100-year event. In order to accomplish this, the bridge would need to be reconstructed so that
the abutments are located outside of the channel with no supports within the channel. This requires an
approximate 100-foot free span with a minimum soffit elevation of 91.8 feet.

10.1.4.3. Design Alternatives

With channel rehabilitation and bridge reconstruction, structures located on five (5) parcels would remain
in a Zone A designation and would require elevating or flood protection measures per Section 11.2.2.

If neither of these improvements is implemented, buildings on fourteen (14) parcels located in Zone A
would need to be elevated. The ground level of these buildings would be at an elevation of, at minimum,
one foot above the base flood elevation levels determined to be adequate by flood modeling conducted for
the Project or dry floodproofed to that same elevation.

All residential land uses will be elevated. Dry floodproofing will only be used for non-residential
structures; i.e. commercial, office and mixed-use. Underground parking for structures in the floodplain
shall only occur for mixed-use, office and commercial buildings. Mixed-use structures may include
ground floor retail or office use with elevated residential uses above.

A separate floodplain memo will be submitted during detailed design establishing FEMA Zone A and AO
base flood elevations (BFE’s) for parcels touching an effective mapped SFHA. Proposed structures will be
located outside of the FEMA mapped A Zone, floodproofed or elevated accordingly.

10.2. GRADING & EARTHWORK
10.2.1. Scope of Service

The Project proposes to maintain existing grades within existing roads to the maximum extent feasible.
Grading outside of the development boundary is not anticipated. Some proposed buildings may need to be
raised to meet flood-proof design standards.

10.2.2. Existing Site Conditions

The site is generally graded to fall from south to north, towards the San Francisco Bay, sloping at an
average of 0.5%. Existing elevations range from approximately 79 ft to 103 ft.



10.2.3. Proposed Grading Requirements

Proposed site grading would provide Americans with Disabilities Act (ADA) accessible pathways
throughout and adjacent to the parcels, meeting Building Code accessibility standards.

Per the City of San José Building Code, the lowest floor of development (FFE) within Flood Zone A must
be elevated at or above the base flood elevations (BFE) as described in Section 10.1. San José has adopted
the California Building Code (CBC) to require additional freeboard for a minimum FFE one foot above the
BFE. Non-residential may be floodproofed to the same elevation.

The Project would provide for proper overland flow conveyance during peak rainfall/flood events to
ensure that the 100-year design storm drains through the Project area and does not substantially worsen
existing conditions within the larger DSAP area.

10.2.4. Proposed Site Grading Design & Conforms

The Project applicant would be responsible for the design and construction of the proposed grading plan
for the Diridon Site. Proposed grading designs for the development would match the existing south to
north drainage pattern of the existing site. Accessible paths of travel would be designed on a parcel-by-
parcel basis to provide ADA access to all proposed buildings. Proposed grading and earthwork activities
are anticipated to be limited to the development parcels and conform to existing grades at the edge
conditions along the parcel boundaries and rights-of-way. Although improvements would be made to the
streetscapes, the Project strives to minimize elevation changes within the existing ROWs.

Dependent on which Project alternative is chosen for the Project from Section 10.1.4, a different quantity
of buildings may need their FFE artificially raised. Raising of grades can be done with either fill or by
raising a subgrade parking garage to partially exposing the exterior structure. Additionally, any building
with a raised FFE will require fill, ramps, and/or stairs to ensure there are accessible paths from the
existing streets to entrances which meet ADA standards.

As an alternative to elevating structures by fill, flood barriers and floodproofing may be used. Buildings
within Flood Zone A should be externally floodproofed up to the minimum FFE. The top elevation of any
proposed floodgates must also reach the minimum FFE. Flood barrier design can be flexible to meet
building design, spatial and aesthetic requirements. Barriers that may be considered include (but are not
limited to) permanent standing barriers, automated barriers integrated into the ground or building walls,
or removable barriers. Floodproofing may only be used for non-residential buildings, which includes
mixed-use buildings where residential uses are elevated at least one foot above the BFE.



Figure 10.3. Conceptual Grading Plan
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10.2.5. Phases of Site Earthwork

The Project applicant would grade the Project site based on the principle of adjacency and as needed to
facilitate a specific proposed Development Phase. Interim grading may be constructed and maintained by
the applicant as necessary to maintain existing facilities impacted by proposed development phases.

10.3. STORMWATER MANAGEMENT
10.3.1. Scope of Service

Proposed stormwater management will occur within the development boundary under three conditions:
private parcels, public rights-of-way and public open spaces. Public open spaces are defined in the Vesting
Tentative Map. The Project applicant will be responsible for maintenance of stormwater management
facilities within private parcels. It is anticipated that the City would be responsible for maintenance of
stormwater management infrastructure improvements installed by the applicant within the public ROW
and within dedicated public open spaces upon acceptance.

10.3.2. Existing Conditions

The Project area currently serves mostly industrial and commercial development, with many large,
asphalt parking lots and minimal existing landscaped areas, making it approximately 95% impervious.
The existing developments do not treat stormwater runoff prior to discharge to the City’s collection
network.



10.3.3. Hydromodification

This Project is not subject to hydromodification requirements based on the “Classification of
Subwatersheds and Catchment Areas for Determining Applicability of HMP Requirements” (SCVURPPP
2016).

10.3.4. Stormwater Management Requirements

The Project is pursuing an integrated approach to stormwater management which can provide multiple
benefits and addresses both the quality and quantity of stormwater runoff. Properly designed and sized
stormwater treatment facilities can reduce flooding within streets and sites, provide traffic calming
benefits in roadway design, provide additional detention capacity to the existing storm drainage system,
and prevent the most polluted runoff from entering the natural water systems. Additional potential
benefits of stormwater treatment include infiltration and groundwater recharge, if existing soil conditions
permit.

The Project will at a minimum comply with all stormwater management requirements for both quantity
and quality as provided by the City of San José Green Stormwater Infrastructure Plan (GSI) dated
September 2019. Runoff from public and private parcels is anticipated to be treated separately before
entering the existing storm drain system. GSI facilities can be sized based on the water quality volume
and/or water quality flow of runoff from all contributing impervious surfaces per the SCVURPPP GSI
Handbook (as referenced by the San José GSI Plan).

10.3.5. Proposed Treatment in the Public ROW

Stormwater from all public street ROW improvements will be treated to meet the GSI Plan requirements.
Stormwater calculations have been completed for each street in order to ensure that enough square
footage is available within each proposed street section. Refer to the Mobility Chapter of the DWDSG for
plans and sections which show additional detail for the proposed stormwater management strategy.

The Project will meet all treatment requirements by implementing green infrastructure strategies
suggested by the City of San José Green Stormwater Infrastructure Plan which may include bioretention,
flow-through planters and/or pervious paving. Typical standard details for these stormwater management
strategies are provided in the SCVURPPP GSI Handbook (as referenced by the San José GSI Plan), and
Typical standard details are provided as part of the Infrastructure Plan Sheets. Minimum indicative
treatment areas assuming treatment is achieved through flow-through planters are shown in Figure 10.4
and Table 10.1.

10.3.6. Proposed Treatment on Private Parcels or within Public Open
Spaces

All development within private parcels will design stormwater facilities on a parcel-by-parcel basis and
will submit detailed stormwater management plans as part of site grading permit approvals. The
impervious area percentages vary parcel by parcel as per the master plan. Preliminary calculations for the
proposed development parcels range from 40% to 100% impervious. This percent imperviousness may be
refined as each phase is developed during the detailed design. However, the intent is to increase the
quantity of pervious surfaces from the existing condition to help promote infiltration and
evapotranspiration, as well as further reduce stormwater runoff rates and volumes. Proposed natural



landscapes areas would be planted with a wide variety of native species with a focus on habitat creation
and stormwater treatment functions.

A Stormwater Evaluation Form attached to the Infrastructure Plan Sheets serves as a high-level summary
of the entire development area. Each parcel would be designed to meet the GSI Plan requirements and
submit a Stormwater Evaluation Form and updated, detailed stormwater management plan as part of the
grading permit application process. At the master plan level, each parcel is considered its own drainage
management area (DMA). DMAs shown are schematic in nature and would be refined at the time of
grading permit application to align with legal parcel boundaries. Refer to Sheet 3.19 for the Conceptual
Stormwater Control Plan which includes the proposed DMAs, preliminary stormwater treatment facility
areas, and notes on source control measures, site design measures, biotreatment soil requirements and
stormwater controls.

Treatment area calculations are based on the “4% Rule” which represents a simplified sizing method
based on runoff from 0.2 inches per hour intensity rainfall. Refer to Table 10.1 for an overall summary;
detailed calculation tables are provided as part of the Infrastructure Plan Sheets. The Project will meet all
treatment requirements by implementing green infrastructure strategies suggested by the SCVURPPP
Green Stormwater Infrastructure Handbook which may include bioretention, flow-through planters,
suspended pavement systems, pervious paving, and/or green roofs, and possibly rainwater harvesting or
infiltration facilities. Typical standard details are provided as part of the Infrastructure Plan Sheets.

Table 10.1. Site Summary Treatment

Summary
Total Development Area (sf) 3,439,250
Total Development Area (ac) 79
Overall Existing % Impervious 97%
Overall Proposed % Impervious 88%

Total Treatment Area (sf) ~ 121,060



Figure 10.4. Drainage Management Areas
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10.3.7. Stormwater Management Phasing

The Project would design and install the new stormwater treatment facilities based on the principle of
adjacency and as needed to facilitate a specific proposed Development Phase. These facilities would
provide treatment in accordance with GSI standards. The Project will ensure that all treatment facilities
must be fully operational prior to completion of private parcel developments and acceptance of public
ROW improvements by the City. Stormwater runoff from private parcels and construction of treatment
facilities would be managed on a parcel-by-parcel basis.



Schedule A

Downtown West Estimated Infrastructure Reimbursement Costs

Infrastructure Description Reimbursement Estimate
Nexus Fee $0

San Fernando Bridge | $11,087,280
Los Gatos Creek $2,771,820
Utilities — Storm drain outfall upgrades $6,372,000
Utilities - Upgrade of potable & fire water $1,780,000
Utilities - Upgrade of sanitary sewer $2,030,000
Utilities - Upgrade storm drain capacity $10,218,000
Street Upgrade - Raised bikeways $16,336,670
Street Upgrade - Double row of trees $830,375
Street Upgrade - Protected intersections $562,100
Street Upgrades - Larger trees $643,349
Non-Frontage improvements $47,625,238
High Voltage Undergrounding (from PG&E) $63,197,496
Affordable housing portion of shared infrastructure $10,286,082

TOTAL $173,740,410

Based on Downtown West Infrastructure Cost Overview presented to the City of San Jose in
July, 2020.



Exhibit: Downtown West Maintenance Matrix
Amended 4/14/2021

CPRA Confidential Treatment Request, Not for Public Release - CPRA Exempt, C and p! y 1 Siting Pre-D Draft - For Review Only
Party
Specific Improvement: Ownership Responsible for
ID Category Sub-Category real property underlying |General Description Jurisdiction Party i Notes
Standard Roadway
up to edge of pavement, * Utility owner owns trench materials (backfill,
Public Rights-of- not including curb and City standard roadway including base paving, asphalt bedding up to the bottom of the street pavement
1 Way Street Elements | gutter concrete wearing surface). City City City structural section.
Raised intersections; raised crosswalks, pavers, decorative
paving, crosswalk art, flush curbs, valley gutters, and other
Public Rights-of- Non-Standard Roadway non-standard materials in roadway (including planted Maintenance of non-standard roadway treaments
2 Way Street Elements | Treatment mountable curb/buffer cycle track separator) City City Developer may be by Special District or PBID if allowed.
Standard Streetscape
Improvements
from edge of pavement Includes sidewalk streetscape / street furnishing zone
Public Rights-of- (including curb and gutter) |including pavers, landscape, courtesy strip and curb and *Ownership, maintenance and funding will be
3 Way Street Elements to property line gutters City City Developer equivalent for standard and non-standard sidewalks
Whether the irrigation is by Developer-supplied
recycled water or SJ Water, maintenance of
Public Rights-of- streetscape irrigation is by Developer. May be by
4 Way Street Elements | Streetscape Irrigation Including piping, meter, and controls City City Developer # Special District or PBID if allowed.
Corner curb returns, curb ramps including the wings,
Public Rights-of- sidewalk area at corners between extensions of the adjacent
o] Way Street Elements Standard Sidewalk Corner |property lines City City Developer
Sidewalk bulb-outs at corners within extensions of property
Public Rights-of- lines and at mid-block locations, excluding the curb and
6 Way Street Sidewalk Bulb-outs gutter (including plantings). City City Developer
Permanent City stormwater infrastructure treating only public Applies to stormwater management facilities located
Standard Green ROWs, including the treatment system, vegetation, soil in public ROW that treat only runoff generated from
Public Rights-of- Stormwater Treatment media, aggregate matrix, underdrains, internal piping and public streets. City to maintain associated storm
7 Way Street Elements Infrastructure fittings, overflow structures, clean outs, and laterals City City City drain within ROW from curb line.
Public Rights-of- Trees planted within the sidewalk landscape zone, fronting
8 Way Street Elements | Street Trees private property (including understory plantings in tree pits), | City City Developer #
Public Rights-of- City standard bus stop pads including base paving, PCC
9 Way Street Standard Bus Stop Pad surface, curb and gutter City City City * Subject to MOU between City and VTA
Public Rights-of- Bike Lanes Class Il or Il bike facilities in the roadway, including
10 Way Street Elements (within the roadway) pavement and striping City City City
Class | or IV bike facilities in the public right-of-way, including
Public Rights-of- Bike Paths pavement, delineators, signing, striping, and median On the basis that bike paths would normally be City
11 Way Street (behind the curb) separators up to back of curb adjacent to vehicular roadway | City City City maintained when on road.
Traffic Routing signage and striping per State and Federal
Public Rights-of- Standard Roadway Guidelines, including but not limited to stop signs, speed limit
12 Way Street Signage and Striping signs, travel lane striping and crosswalk striping City City City * SJDOT will maintain striping
Public Rights-of- Non-Standard Roadway May be managed by Special District or PBID if
13 Way Street Elements Signage Any additional signage for wayfinding, interpretive, art, etc. City City Developer # allowed.
Standard street lights, roadway lighting and pedestrian
Public Rights-of- lighting, including poles, luminaires, electrical cables, pull-
14 Way Street Standard Street Lights boxes and conduit City City City
Public Rights-of- Traffic signal heads, poles, cabinets, conduits and all related
15 Way Street Elements | Traffic Signals appurtenances (excluding street lights) City City City
Traffic management of the Dynamic Lanes including
Public Rights-of- reconfiguration, temporary signage, traffic control and the
16 Way Street Elements Dynamic Lanes like. City City City
Public Rights-of- Driveway sidewalk aprons including the curb (Curb Cut)
17 Way Street Elements Driveways along width of driveway City City Developer
Public Rights-of- Benches or seating within the public right-of-way (not a City May be managed by Special District or PBID if
18 Way Furnishings Seating improvement) City City Developer # allowed.
City Standard
Public Rights-of- Trash/Recycling Collection and maintenance responsibility is the
19 Way Furnishings Receptacles Trash and/or Recycling Receptacles per City Standards City City City City's Environmental Services Division.
Non-Standard May be managed by Special District or PBID if
Public Rights-of- Trash/Recycling Any trash or recycling receptacles which does not meet City allowed. Collection is the responsibility of the City's
20 Way Furnishings Receptacles standards City City Developer # Environmental Services Division.
Public Rights-of- *Bollards within the Public Right-of-Way must be
21 Way Furnishings Bollards (where allowed) Various types at flush curb conditions or fire access terminus | City City City approved by all affected City agencies.
Public Rights-of- May be managed by Special District or PBID if
22 Way Furnishings Non-Standard Furnishings |News racks, drinking fountains and bottle filling stations City City Developer # allowed.
Public Rights-of-
23a |Way Furnishings Bike Racks Option A: City standard bike racks City City City
Public Rights-of- May be managed by Special District or PBID if
23b Way Furnishings Bike Racks Option B: Non-standard bike racks City City Developer # allowed.
Public Rights-of- Bike Rental and Bike Share [Non-standard bike rental and sharing facilities within the Bike rent/share |Bike rent/share * Operator may need to apply for a permit with Public
24 Way Furnishings Stations public right-of-way or public parks City Operator Operator Works for the facilities themselves.
* If applicable, parking meters will be maintained by
City
Public Rights-of- Parking Meters *Muni Code 11.40.250 - Arena/Diridon Area Parking
25 Way Furnishings (if i City standard parking meters City City City Meter District (existing parking meter district)
Public Rights-of- If new bus shelters are required, VTA is to construct and
26 Way Furnishings VTA Bus shelters maintain these. VTA VTA VTA
Vaults, conduits, pull-boxes, ground rods, transformers,
Public Rights-of- switch gears and appurtenances in accordance with SJ Rules
27 Way Utilities PG&E Power System and Regulations Governing Electrical Service PG&E PG&E PG&E
Existing gas system reticulated through the project site will be
unchanged, and continue to be owned and maintained by
PG&E. Any relocation or changes to the route will be
Public Rights-of- negotiated with PG&E and carried out by PG&E. No new Gas meeting and valve vaults and Christie Boxes are
28 Way Utilities PG&E Gas System natural gas reticulation is planned for the development. PG&E PG&E PG&E r by utilities service providers
Public Rights-of- Non-City Utility Systems Fiber & communications facilities, vaults, conduits, cabinets Utilities not accepted by the City will be owned by
29 Way Utilities (if [ and pull-boxes Utility Utility Utility private utility providers.
Non-City Combined Utility | Utility corridors/utilidors utilizing buried concrete culverts or
Corridors (Utilidors) or direct buried infrastructure that allow for multiple private
Public Rights-of- direct-buried Private utilities to be housed in a common pathway, or direct-buried
30 Way Utilities Utilities within public ROW. |private utilities within the public ROW. City Developer Developer Subject to Encroachment Agreement
Laterals including permanent gravity pipes, pipe fittings,
manholes, cleanouts and other appurtenances that are not
Public Rights-of- associated with the private sewer system feeding the on-site
31a Way Utilities Sanitary Sewer System private waste water plant. City City City
Laterals including permanent gravity pipes, pipe fittings,
manholes, cleanouts and other appurtenances that are
Public Rights-of- connected to the private sewer system feeding the on-site
31b Way Utilities Sanitary Sewer System private waste water plant. City City Developer




Exhibit: Downtown West Maintenance Matrix

Amended 4/14/2021

CPRA Confidential Treatment Request, Not for Public Release - CPRA Exempt, C and p! y 1 Siting Pre-D Draft - For Review Only
Party
Specific Improvement: Ownership Responsible for
ID Category Sub-Category real property underlying |General Description Jurisdiction Party i Notes
Stormwater laterals are privately owned and
maintained.
Public Rights-of- Storm Drain Conveyance |Permanent gravity pipes; manholes, pump stations; pipe Stormwater treatment systems are identified
32 Way Utilities System fittings, and catch basins/drain inlets, other appurtenances City City City elsewhere in this document.
Permanent pipes, pipe fittings, valves, hydrants, laterals up to
Public Rights-of- and including the meters in accordance with SIWC Laterals and private fire water service lines are
33 Way Utilities SJWC Water System regulations SJWC SJWC SJWC privately owned and maintained
City will maintain bike paths that are of standard
City-owned or materiality.
Dedicated Parks Any bike paths that meander throughout the publicly- City will provide day-to-day custodial and
34 and Open Space | Park Facilities Bike paths dedicated parks. City City City maintenance services in City-dedicated Parks
City will maintain footpaths that are of standard
City-owned or materiality.
Dedicated Parks Informal compacted dirt trails that meander throughout the City will provide day-to-day custodial and
35 and Open Space | Park Facilities Footpaths publicly-dedicated parks. Compact and maintain as required. |City City City r 1ce services in City-dedicated Parks
City will maintain the Los Gatos Creek Trail that are
City-owned or Multi-use dirt and/or stabilized surfaced trails throughout the of standard materiality.
Dedicated Parks park, including the H20 loading rated access roads for Valley City will provide day-to-day custodial and
36 and Open Space | Park Facilities Los Gatos Creek Trail Water access to facilities City City City T 1ce services on City-dedicated Trails
Special, non-standard vegetation to be maintained
by Developer (may be assigned to a third-party
(PBID, HOA or similar) for maintenance at the
Developer's discretion.
Re-vegetation of all planted and natural areas,
City-owned or Trees; understory plantings; seasonal vegetation; stabilized irrigation, and landscaping will be handled by City.
Dedicated Parks slope and bank protection (excluding street trees and riparian City is responsible for standard landscaping,
37 and Open Space | Park Facilities Urban park Plantings planting), includes irrigation City City City gardening and routine maintenance.
City-owned or
Dedicated Parks City will provide day-to-day custodial maintenance of
38 and Open Space | Park Facilities Dog Play Area Off-leash dog area City City City the dog play areas in City-dedicated parks.
City-owned or * City-dedicated play areas will be maintained by the
Dedicated Parks City.
39 and Open Space | Park Facilities Recreation Areas Children's play areas; activity area (lawn); training circuit City City City * City also responsible for all programming
City-owned or
Dedicated Parks Standard Parks and Open |Standard furnishings;- waste receptacles; drinking * City will be responsible for all standard fixtures and
40 and Open Space | Park Facilities Space Elements fountains/bottle filling stations; lighting City City City furnishings in City-dedicated Parks
Non-standard furnishing; water features; stages/screens;
public art / sculpture; shade canopy structures; stairs; waste
City-owned or receptacles; drinking fountains / bottle filling stations; lighting; City will be responsible for maintenance, repair, and
Dedicated Parks Non-standard Parks and bird paths; kiosks (provided that they are approved by the replacement of all non-standard elements in City-
41 and Open Space | Park Facilities Open Space Elements City) City City City dedicated Parks
City-owned or
Dedicated Parks Public use pavilions, kiosks, and outdoor performance areas City will maintain all City-owned amenity structures
42 and Open Space | Park Facilities Public Amenity Buildings within publicly-dedicated parks. City City City located within City-dedicated Parks
City-owned or Concession stands within City-dedicated parks will
Dedicated Parks remain City owned and maintained as per the City
43 and Open Space | Park Facilities Retail Concession stands and other small retail buildings City City City Charter.
City-owned or City will be responsible for funding and maintaining
Dedicated Parks the public bathrooms that are on public land and
44 and Open Space | Park Facilities Bathrooms Public bathroom facilities for park and retail visitors. City City City public accessible areas
City-owned or Park Irrigation - Alternative
Dedicated Parks 1 (Developer-supplied
45a  |and Open Space | Park Facilities recycled water) including piping, meter, and controls City City Developer #
City-owned or
Dedicated Parks Park Irrigation - Alternative
45b and Open Space | Park Facilities 2 (City-supplied water) including piping, meter, and controls City City City
Stormwater treatment controls in the Open Spaces;
vegetation and soil media and aggregate matrix; underdrains,
cleanouts, internal piping and fittings, overflow structures,
and appurtenances.
City-owned or Storm drain piping in the Open Spaces; permanent gravity * Treats parkland parcel stormwater.
Dedicated Parks pipes; manholes, pump stations, pipe fittings, catch * City responsible for facility maintenance and repair.
46 and Open Space | Park Facilities Stormwater Facilities basins/drain inlets, other appurtenances City City City
* Generally Valley Water provides a maintenance
City-owned or City for pipe and  |easement to the City to access outfalls. City
Dedicated Parks outfall, VW for maintains outfall, but Valley Water maintains channel
47 and Open Space | Creek Storm Drain Outfalls Storm drain outfalls to Los Gatos Creek Valley Water City channel and is responsible for channel derived obstructions.
* MOU needed with Valley Water for long term
maintenance of the channel after capital project to
ensure channel roughness is maintained to reduce
City-owned or Dead tree removal, log jam removal, invasive species flooding throughout development and surrounding
Dedicated Parks Los Gatos Creek removal, mitigation planting within channel banks, velocity parcels and maintenance of mitigation planting within
48 and Open Space | Creek Restoration refuge mitigation sites Valley Water Valley Water Valley Water channel.
City-owned or
Dedicated Parks Mitigation planting for Los Gatos Creek restoration project Valley Water to maintain after the initial
49a and Open Space | Creek Mitigation Planting located within creek City City Valley Water establishment period.
City-owned or Mitigation planting for Los Gatos Creek restoration project
Dedicated Parks located within the 50' setback and where located within City-
49b and Open Space |Creek Mitigation Planting owned or Dedicated Parks. City City City City to maintain after Acceptance.
Planting areas within City-owned or Dedicated Parks and
City-owned or Open Space, that extends the riparian area within the 100
Dedicated Parks Riparian buffer planting riparian setback zone but that is not mitigation planting.
50 and Open Space | Creek area Includes irrigation. City City City
City-owned or Wildlife-friendly fencing between the creek and Downtown
Dedicated Parks West, where located in City-owned or Dedicated Parks and
51 and Open Space |Creek Fencing Open Space. City City City
City-owned or Specific trail conditions and elements along the creek, where
Dedicated Parks Bridges, boardwalks, and |located within City-owned or Dedicated Parks and Open
52 and Open Space |Creek overlooks Space. City City City
City-owned or
Dedicated Parks Bridges, boardwalks, and Developer will own and maintain any private utilities
52a  |and Open Space | Creek overlooks Private utilities integrated into bridge structure City Developer Developer that utilize a public bridge for crossing the creek.
* Requires MOU to allow PWD access to pipes &
Miscellaneous Sanitary Sewer Relocation appurtenances
Public within public easement in | Permanent gravity pipes, pipe fittings, manholes, other * PS location to be confirmed in subsequent design
53 Improvements | Utilities Parcel G1 appurtenances City City City phases
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Party
Specific Improvement: Ownership Responsible for
ID Category Sub-Category real property underlying |General Description Jurisdiction Party i Notes
Private Microgrid City/State
Alternative 1 - owned and | Sub station, 12/21 kV distribution, transformers, metering and | /Federal Supplies to public infrastructure, Parks and streets
54a District Systems operated by Developer anciallary equipment Agencies Google Google will be secured from PG&E from exisiting networks.
Substation and environs will be the responsibility of
Municipal Microgrid the City under this alternative. The City distribution
Alternative 2 - owned and | Sub station, 12/21 kV distribution, transformers, metering and network will be routed through the utilidor (with an
54b District Systems operated by City anciallary equipment City City City option for direct buried distribution).
* Requires MOU to allow PWD access to pipes,
appurtenances & pump station
PG&E Electrical Sub station, 12/21 kV distribution, transformers, metering and * PS location to be confirmed in subsequent design
54c District Systems Distribution Alternative 3 anciallary equipment PG&E PG&E PG&E phases
* Requires MOU to allow PWD access to pipes,
appurtenances & pump station
PG&E Transmission * PS location to be confirmed in subsequent design
55 District Systems upgrades Permanent 112 kV transmission undergrounding PG&E PG&E PG&E phases
Permanent gravity, pressurised pipes included where
Private waste and recycled |required direct buried systems and discharge sewer to private * Requires MOU to allow PWD access to pipes,
water system alternative 1 -|system; manholes, pump stations; pipe fittings, and catch appurtenances & pump station
owned and operated by basins/drain inlets, other appurtenances. Recycled water City/State * PS location to be confirmed in subsequent design
56a District Systems Developer network. Agencies Developer Developer phases
Public waste and recycled * Requires MOU to allow PWD access to pipes,
water system alternative 2 -| Permanent gravity pipes; manholes, pump stations; pipe appurtenances & pump station
owned and operated by fittings, and catch basins/drain inlets, other appurtenances. * PS location to be confirmed in subsequent design
56b District Systems City / SUIWC Recycled water network. City / SUIWC City / SUIWC City / SUIWC phases
* Requires MOU to allow PWD access to pipes,
appurtenances & pump station
Distribution pipework for heating and cooling within Utilidor or * PS location to be confirmed in subsequent design
57 District Systems Thermal Systems direct buried within the right of way City Developer Developer phases
* Requires MOU to allow PWD access to pipes,
appurtenances & pump station
Automated Waste Distribution - vaccum network for waste consolidation within * PS location to be confirmed in subsequent design
58 District Systems Collection Systems Utilidor or direct buried within the right of way City Developer Developer phases




